



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES							PLANNED OUTAGES				
<b>COAL</b>														
ANDA		72	Jan 9 - 28											
	(ACTUAL)		Dec 1, 2022 - Jan 5, 2023				Mar 30 - Apr 14							
APEC		25	Jan 9 - Feb 17											
	(ACTUAL)		Dec 27, 2022 - Feb 19, 2023											
BCF	UNIT 1	240								Jul 15-29		Oct 20	Nov 9 <sup>REV3</sup>	#
	(ACTUAL)						May 1-13							
	UNIT 2	300										Oct 1-Nov 29		
	(ACTUAL)		Jan 12-13				Apr 7-14							
BT2020_2		25			Mar 6 - 12									
	(ACTUAL)							Jul 1 - 7 <sup>REV1</sup>	Jul 3-9					
GN POWER DINGININ	UNIT 1	668									Sep 19 -Oct 12		Sep 22 -Oct 15 <sup>REV 1</sup>	
	(ACTUAL)				Mar 3-9								Sep 19 -30(still ongoing)	
	UNIT 2	668								Aug 26 - Sep 14				
	(ACTUAL)				Mar 28 - 31									
GMEC	UNIT 1	316												
	(ACTUAL)		Feb 2 - 4		Feb 19 - 24			May 27 - Jun 1						
	UNIT 2	316												
	(ACTUAL)		on outage since Oct 15 2022, extended until Jan 14, 2023			Mar 18 - 20	Apr 18-23	May 26, 27-29						
MASINLOC	UNIT 1	315		Jan 1 - Feb 17										
	(ACTUAL)		Jan 1 - Feb 17	Feb 18 - Mar 10										
	UNIT 2	344						Jul 1 - 21 <sup>REV2</sup>		Aug 1 - 21				
	(ACTUAL)				Mar 25-30	Apr 3-9	May 9-11, 14-15	May 24-26 Jun 29-30	Jul 7 - 31					
	UNIT 3	335			Mar 11 - 31						Aug 1-11 <sup>REV2</sup>			
	(ACTUAL)				Mar 11 - 21			May 20-22			Jul 30 - Aug 15			
PAGBILAO	UNIT 1	382						Jul 1 - 30						
	(ACTUAL)			Feb 19 - 20		Apr 6-9	Apr 9-12	Jul 1 - 27						
	UNIT 2	382							Aug 5 - Sep 3					
	(ACTUAL)								Aug 5 - 30					
	UNIT 3	420	Jan 14 - Feb 12											
	(ACTUAL)		Jan 14 - Feb 11											
PETRON	UNIT 1	35										Oct 7 - 23		
	UNIT 2	35						Jul 8 - 24						
	(ACTUAL)						Apr 26 - May 1							
	UNIT 3	35							Aug 12 - 28 <sup>REV1</sup>					
	UNIT 4	35									Sep 9 - 25			
	UNIT 5	22.2						Jul 1-4 <sup>REV 1</sup>						
	UNIT 6	22.2						Jul 15 - Aug 8 <sup>REV 1</sup>						
QPPL		460	Jan 21 - Feb 19											
	(ACTUAL)		Jan 21 - Feb 17		Mar 17-28			Jun 16-18		Aug 20-22	Sep 12-16			
SBPL		455		Mar 11 - 20					Jun 5-18				Nov 27, 2023 - Jan 19, 2024 <sup>REV1</sup>	Dec 8 - 31
	(ACTUAL)												Dec 1, 2023 - Jan 19, 2024 <sup>REV3</sup>	
SCPC	UNIT 1	150								Aug 11 - 31				



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
			ACTUAL OUTAGES											PLANNED OUTAGES	
	(ACTUAL)			Mar 15-21						Aug 10	Sep 22				
	UNIT 2	150	Jan 17 - Feb 7												
	(ACTUAL)		Jan 17 - Feb 7							Aug 9-11					
	UNIT 3	150	Jan 1 - 10								Sep 4 - 25		Dec 1-22 <sup>REV3</sup>		
	(ACTUAL)									Aug 4-9					
	UNIT 4	150		Feb 20 - Mar 13											
	(ACTUAL)			Feb 20 - Mar 11			Mar 25 - 28								
SLPGC	UNIT 1	150							Aug 1 - Sep 9						
	(ACTUAL)			Jan 20 - Feb 1			Apr 6-7	May 15-Jun 14	Jun 17 - Aug 16	Aug 17-23	Sep 20-28				
	UNIT 2	149.6	Jan 8 - Feb 17									Nov 23, 2023- Jan 2, 2024 <sup>REV2</sup>			
	(ACTUAL)		Jan 8 - Feb 12		Feb 18 - 21						Sep 16 - 30 (still ongoing)				
SLTEC	UNIT 1	122							Jul 26 - Sep 4 <sup>REV2</sup>			Nov 15 - Dec 20			
	(ACTUAL)								Jul 26 - Aug 31			Sep 29 - 30 (still ongoing)			
	UNIT 2	124	Dec 13, 2022 - Jan 31, 2023												
	(ACTUAL)		Dec 17, 2022 - Jan 23, 2023		Feb 10 - 23		May 12-15								
SUAL	UNIT 1	647									Oct 14 - Nov 27 <sup>REV1</sup>			Nov 19 - Dec 19	
	(ACTUAL)						Apr 29 - May 1		Jul 13-21						
	UNIT 2	647									Oct 14 - Nov 13			Dec 1 - 30 <sup>REV1</sup>	
	(ACTUAL)			Feb 23-26			Apr 27-29				Sep 28-30				
<b>THERMAL</b>															
MALAYA	UNIT 1	300	UNAVAILABLE SINCE MAY 2019												
	(ACTUAL)		UNAVAILABLE SINCE MAY 2019												
	UNIT 2	300									Sep 16 - 30				
	(ACTUAL)														
<b>COMBINED CYCLE</b>															
AVION	UNIT1	43	Jan 15	Feb 19	Feb 21 - Mar 3	Mar 12			Jul 16	Aug 11 - 15	Aug 27	Sep 17	Oct 15	Nov 12	Dec 17
	(ACTUAL)				Feb 22 - Mar 3						Aug 21-24	Aug 27			
	UNIT 2	43	Jan 22	Feb 19 - 23	Feb 26	Mar 19			Jul 23	Aug 3 - 13	Aug 19-29 <sup>REV2</sup>	Sep 24	Oct 22	Nov 19	Dec 24
	(ACTUAL)			Feb 19 - 22							Aug 20-23				
LIMAY CC	1	60								Aug 26 - Sep 1					
	(ACTUAL)									Aug 26 - Sep 1					
	2	60									Sep 30 - Oct 6				
	(ACTUAL)										Sep 30 - Oct 3				
	3	60							Aug 7 - Sep 20						
	(ACTUAL)								Aug 7 - Sep 20						
	4	87													
	(ACTUAL)														
	5	60											Nov 18 - 24		
	(ACTUAL)								Aug 5-11						
	6	60								Aug 10-14					
	(ACTUAL)														
	7	60									Sep 16 - 22				
	(ACTUAL)										Sep 16 - 19				



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
	8	90										Oct 16 - Nov 14		
	(ACTUAL)													
ILIJAN	GT1 - 1	200						Jul 1 - 16						
	(ACTUAL)		Jun 4, 2022 - Feb 9, 2023		Feb 11 - Jun 2			Jun 6-9	Jun 11- Jul 17	Aug 4-7, 10-22				
	GT1 - 2	200						Jul 4 - 19						
	(ACTUAL)		Jun 4, 2022 - Feb 7, 2023		Feb 13 - May 31		May 31 - Jun 30	Jul 1-17		Aug 4-7				
	ST1	200						Jul 4 - 15						
	(ACTUAL)		Jun 4, 2022 - Feb 9, 2023		Feb 13 - Jun 3			Jun 6-9, Jun 11 - Jul 17		Aug 4-7				
	GT2 - 1	200						Jul 25 - 29		Sep 17 - Oct 10				
	(ACTUAL)				May 2, 2022 - May 31, 2023			Jun 6-8, Jun 10 - Jul 11		Jul 15 - Sep 30 (still ongoing)				
	GT2 - 2	200						Jul 25 - 29		Sep 20 - Oct 13				
	(ACTUAL)				June 5, 2022 - June 1, 2023			Jun 11 - Jul 10	Aug 4-6	Aug 23 - Sep 8	Sep 8 - 17			
	ST2	200						Jul 25 - 29		Sep 20 - Oct 10				
	(ACTUAL)				June 5, 2022 - May 31, 2023			Jun 11 - Jul 11	Aug 4-6	Aug 23 - Sep 17				
SAN GABRIEL		420	Feb 4 - 19						Aug 12 - 14					
	(ACTUAL)		Feb 4 - 19			Apr 1-5			Aug 12 - 14		Sep 18-24			
STA. RITA	M10	257.3	Jan 2-5	Feb 5	Mar 18 - 29			Jul 15-16	Aug 6	Sep 17	Oct 7-11	Oct 22	Nov 19	Dec 30 - 31
	(ACTUAL)		Jan 2-4	Jan 12-16	Mar 18 - 29	Mar 30-31		Jul 15-16	Aug 10-13		Oct 7-16			
	M20	255.7	Jan 2-3	Jan 7 - 8	Feb 12	Mar 18 - 29		Jul 15-16	Aug 13	Aug 26 - 30	Sep 24	Oct 8	Oct 29	Nov 26
	(ACTUAL)		Jan 7 - 8		Feb 28 - Mar 1	Mar 17-31		Jul 15-16		Aug 26 - 30				
	M30	265.5	Jan 13-24	Feb 19				Jul 8 - 9	Jul 23		Sep 3	Oct 15	Nov 18 - 22	Dec 10
	(ACTUAL)		Jan 7-14	Jan 16-24	Jan 25			Jul 8 - 9		Aug 18-23			Oct 14 - 18	Dec 3
	M40	264	Jan 14-15		Mar 19			Jul 8 - 9	Jul 30		Sep 10	Oct 7-16		
	(ACTUAL)		Jan 21 - 22					Jul 8 - 10		Aug 18-22				
SAN LORENZO	M50	265	Jan 29	Feb 11 - 15	Mar 12			Jul 1 - 2		Aug 27			Nov 5	Dec 23 - 24
	(ACTUAL)				Feb 25 - Mar 16			Jul 1 - 2						
	M60	265	Feb 4-8					Jul 1 - 2		Aug 20		Oct 1	Nov 12	Dec 16 - 20
	(ACTUAL)		Feb 4-6		Feb 25 - Mar 16		May 22-23	Jul 1 - 2			Sep 30-Oct 1			
<b>GEOTHERMAL</b>														
BACMAN A	UNIT 1	60			Mar 12 - 29				Aug 12 - 13				Nov 21 - 23	
	(ACTUAL)				Mar 12 - 29	Mar 30 - Apr 1			Aug 10-14					
	UNIT 2	60							Aug 12 - 13				Nov 21 - 23	
	(ACTUAL)													
BACMAN B	UNIT 1	20							Aug 12 - 15			Nov 10 - Dec 3		
	(ACTUAL)		Feb 4-5				Apr 30 - May 2		Jul 25-26					
MAIBARARA	UNIT 1	20												
	(ACTUAL)							Jun 23 - 28						
	UNIT 2	12.1												
	(ACTUAL)							Jun 23 - 28						
MAKBAN A	UNIT 1	40	Jan 23 - 30						Aug 5 - Sep 21					
	(ACTUAL)				Mar 18-26			Jul 14-15	Aug 5 - Sep 14					
	UNIT 2	30	Jan 23 - 27						Jul 13					
	(ACTUAL)						May 11-12							



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
			ACTUAL OUTAGES							PLANNED OUTAGES					
MAKBAN B	UNIT 3	44	Feb 4 - 19						Jul 10, 15						
	(ACTUAL)														
	UNIT 4	43	Feb 4 - 19						Jul 10	Jul 18					
	(ACTUAL)														
MAKBAN C	UNIT 5	55							Jan 1 - Dec 31, 2023						
	(ACTUAL)		RESERVED SHUTDOWN												
	UNIT 6	55							Jan 1 - Dec 31, 2023						
	(ACTUAL)		DEACTIVATED												
MAKBAN D	UNIT 1	20							Jul 10 - 11						
	(ACTUAL)								Jul 10 - 11	Aug 22 - Sep 16					
	UNIT 2	0							Jul 10 - 11						
	(ACTUAL)								Jul 10 - 11						
MAKBAN E	UNIT 1	17									Oct 1 - 23		Nov 14		
	(ACTUAL)		RESERVED SHUTDOWN Feb 19-26, Feb 26-Jun 4, Jun 4 - (still ongoing)												
	UNIT 2	13									Oct 7 - 8				
	(ACTUAL)		RESERVED SHUTDOWN Jan 24-Feb 19, Feb 26												
MAKBAN	ORMAT	6		Feb 25 - Mar 31											
TIWI	UNIT 1	0	Jan 1 - Dec 31	ECONOMIC SHUTDOWN											
	(ACTUAL)														
	UNIT 2	22							Jul 18		Sep 10				
	(ACTUAL)						May 1-2								
	UNIT 5	40	Jan 4 - Feb 20												
	(ACTUAL)		Jan 4 - Feb 12		Feb 24 - 27				Jun 19-20						
	UNIT 6	40							Jul 17		Sep 9				
	(ACTUAL)														
<b>HYDRO</b>															
AMBUKLAO	UNIT 1	35	Jan 8			Apr 9	May 3-15		May 17, 22, 25, 30	Aug 6		Nov 5, 12, 19		Nov 26 - Dec 3	
	(ACTUAL)					Mar 31 - Apr 12	May 3-15			Aug 4-5					
	UNIT 2	35	Feb 5				May 3-6	May 14, 17-23, 25, 30	Jun 4		Sep 10	Nov 5, 12, 19		Nov 26 - Dec 3	
	(ACTUAL)						Apr 12-13	May 3-7	May 17-22						
	UNIT 3	35		Mar 5			May 3-6, 14, 17, 22, 25-31			Jul 9		Oct 28 - 31	Nov 5, 12, 19	Nov 26 - Dec 10	
	(ACTUAL)			Mar 27 - Apr 2		Apr 13-19	May 3-7	May 25-31							
ANGAT AUX	UNIT 1	6		Jan 1 - Apr 21				Jan 1 - Jul 23					Nov 1 - Dec 31		
	(ACTUAL)				Jan 1 - Jul 23					Jul 24 - Sep 30					
	UNIT 2	6					May 23						Nov 1 - Dec 31		
	(ACTUAL)						May 23						Nov 1 - Dec 31		
	UNIT 3	6	Jan 1 - 31										Nov 1 - Dec 31		
	(ACTUAL)												Nov 1 - Dec 31		
	UNIT 4	6						Apr 1 - Dec 31				Oct 13 - Dec 31	Nov 1 - Dec 31		
	(ACTUAL)												Nov 1 - Dec 31		
ANGAT MAIN	UNIT 1	50				Apr 16				Aug 1 - Dec 31	Aug 16, Sep 16	Dec 31	Oct 16 - Dec 31		
	(ACTUAL)														
	UNIT 2	50					Apr 16 - Dec 31			Aug 16 - Dec 31	Sep 16 - Dec 31				
	(ACTUAL)														



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER		
			ACTUAL OUTAGES											PLANNED OUTAGES		
	(ACTUAL)															
	UNIT 3	50		Jan 1 - Mar 31			Jan 1 - Jul 23 <sup>REV 1</sup>			Jan 1 - Aug 31 <sup>REV 2</sup>			Nov 1 - Dec 31			
	(ACTUAL)						Jan 1 - Aug 31				Sep 1-30					
	UNIT 4	50			Jan 1 - Jul 23						Jan 1 - Sep 30 <sup>REV 2</sup>		Nov 1 - Dec 31			
	(ACTUAL)						Jan 1 - Sep 30									
AMPOHAW		12.5		Feb 21 - 22	Mar 9-10	Mar 31 - Apr 30	May 16-20	Jun 22-25	Jun 30	Jul 25-26		Sep 29 - Oct 2	Oct 24	Nov 1 - Dec 31 <sup>REV 3</sup>		
	(ACTUAL)															
	UNIT 1	3.5		Feb 27 - Mar 5												
	UNIT 2	1			Mar 11 - 17											
	UNIT 3	3.5			Mar 20 - 26											
BAKUN	UNIT 1	6		Feb 26 - Apr 11						Jul 26-27						
	(ACTUAL)									Jul 26-27						
	UNIT 2	6		Feb 26 - Apr 12												
	(ACTUAL)															
BAKUN SINIPSIP		12.4			Mar 30-31	Apr 3-7	Apr 1 - May 31 <sup>REV 1</sup>	Jun 20 <sup>REV 1</sup>	Jul 4	Jul 20-21 <sup>REV 1</sup>	Aug 3, 20 <sup>REV 1</sup>	Sep 3, 20 <sup>REV 1</sup>	Oct 4, 20 <sup>REV 1</sup>	Dec 6 <sup>REV 1</sup>		
	(ACTUAL)															
BINGA	UNIT 1	35	Jan 15	Feb 2 - 7, 9, 13	Feb 15 - 19	Mar 1				Jul 16		Sep 3	Oct 20 - 23			
	(ACTUAL)			Feb 2 - 7			May 1-10		May 25-29							
	UNIT 2	35	Feb 2, 6, 9, 14	Feb 16 - 19	Mar 1	Apr 16 <sup>REV 1</sup>				Aug 13	Sep 10	Oct 20 - 23				
	(ACTUAL)															
	UNIT 3	35	Feb 2, 6, 9, 13	Feb 16 - 19	Mar 2		May 14				Sep 17	Oct 20 - 23	Nov 12			
	(ACTUAL)				Feb 16 - Mar 1											
	UNIT 4	35	Feb 2, 6, 9, 13	Feb 16 - 19	Mar 2			Jun 11		Aug 27	Sep 24	Oct 20 - 23		Dec 10		
	(ACTUAL)				Feb 16 - Mar 2		May 1-10		May 26-29							
BINENG		19.2	Jan 19 - 20			Apr 5 - 7 <sup>REV 1</sup>				Jul 25-26			Oct 24			
	(ACTUAL)															
BINENG 3	UNIT 1	5.63	Jan 24-27	Feb 2-3	Feb 16	Feb 21-22	Mar 1 - 30	Apr 2-8	Apr 15-24		Jul 21-22	Jul 29	Aug 2	Aug 17	Sep 19	Oct 8
	(ACTUAL)															
BOTOCAN	UNIT 1	5			Mar 8	Apr 26			May 21 - 25				Nov 13 - 17	Dec 4 - 8 <sup>REV 1</sup>		
	(ACTUAL)															
	UNIT 2	5		Feb 19 - 23				May 11 - Jun 29		Jul 13 - 17			Nov 13 - 17	Dec 4 - 8 <sup>REV 1</sup>		
	(ACTUAL)						Apr 4-8	May 11 - Jun 29								
	UNIT 3							May 25 - Jun 23 <sup>REV 1</sup>								
CALIRAYA	UNIT 1	14						May 8 - 14					Nov 6 - 10	Nov 27 - Dec 1 <sup>REV 1</sup>		
	(ACTUAL)				Mar 13-16	Mar 17 - Apr 13				Jul 24 - 28						
	UNIT 2	14						May 8 - 14		Jul 24 - 28 <sup>REV 2</sup>			Nov 6 - 10	Nov 27 - Dec 1 <sup>REV 1</sup>		
	(ACTUAL)				Mar 17 - 21	Apr 4-8				Jul 24 - 28						
CASECNAN	UNIT 1	82.5														
	(ACTUAL)															
	UNIT 2	82.5														
	(ACTUAL)															
FLS PLANT		6.4	Feb 6 - Mar 3					Jun 1, 16, 20	Jul 1, 16, 20	Aug 1, 16, 20	Sep 1, 20	Oct 16				
	UNIT 2	1.2			Mar 20 - Apr 13									Dec 5		



**NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM**

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3  
(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
FLS PLANT	UNIT 3	2											Nov 1, 16	
FLS PLANT	UNIT 4	1.2											Nov 1, 16	
IRISAN 1		3.9	Jan 11 - 14	Feb 25 - 28	Mar 7 - 17	Apr 10 - 12 <sup>REV1</sup>	May 2-4			Jun 15, 21, 24		Aug 23		
	(ACTUAL)													
IRISAN 3		1.2			Mar 2, 4-10, 24-27		Apr 10 - 12 <sup>REV1</sup>			Jun 22		Aug 24		
	(ACTUAL)													
KALAYAAN	UNIT 1	180	Jan 17 - 23	Jan 31 - Feb 6			May 2 - 6						Nov 28 - Dec 2	
	(ACTUAL)		Jan 17 - 22				May 1-5							
	UNIT 2	180	Jan 17 - 23	Jan 31 - Feb 6			May 9-13						Dec 2-6	Dec 5-9 <sup>REV1</sup>
	(ACTUAL)		Jan 17 - 22				May 8-12							
	UNIT 3	180		Feb 10 - 24							Sep 20 - Oct 14 <sup>REV1</sup>		Nov 28 - 30	
	(ACTUAL)			Feb 2 - 25								Sep 26 - 30 (still ongoing)		
	UNIT 4	180		Feb 10 - 24	Mar 16 - Apr 20	April 12 - 21					Sep 4 - Nov 22			Dec 2-16 <sup>REV1</sup>
	(ACTUAL)			Feb 2 - 24	Mar 16 - Apr 20							Sep 4 - 30 (still ongoing)		
LA TRINIDAD		20.4	Jan 13-14, 19-20, 24	Feb 2-3, 21-22	Apr 2-3, 5-24				Jun 30	Jul 22, 25-26	Aug 17		Oct 17, 24	
LA TRINIDAD	UNIT 1	10.2				Apr 5 - 10								
LA TRINIDAD	UNIT 2	10.2				Apr 12-17	May 18 - 27 <sup>REV1</sup>							
LON-OY		3.6	Jan 9 - Feb 8		Mar 1 - 25			Jun 1	Jul 1	Aug 1	Aug 16, 20	Sep 20	Oct 1, 4	
LOWER LABAY		0.6												
LOWER LABAY	UNIT 1	0.6			Mar 20	Apr 3			Jun 1, 16	Jul 1, 4, 16, 21	Aug 1, 3, 16, 20	Sep 1, 16	Oct 1, 4, 16	
LOWER LABAY	UNIT 2	0.6												
LOWER LABAY	UNIT 3	0.6					Apr 27-30 <sup>REV1</sup>	Apr 27-30 <sup>REV1</sup>					Nov 1, 16	Nov 11-20
LOWER LABAY	UNIT 4	0.6						Apr 27-May 15					Nov 1, 16	
MAGAT	UNIT 1	97		Mar 16 - Apr 20										
	(ACTUAL)			Mar 16 - Apr 20										
	UNIT 2	97		Mar 16 - Apr 20										
	(ACTUAL)			Mar 16 - Apr 20										
	UNIT 3	97			Apr 11 - May 10									
	(ACTUAL)				Mar 17 - 19			Apr 11 - May 10						
	UNIT 4	97			Apr 11 - May 10									
	(ACTUAL)				Mar 14 - 17			Apr 11 - May 10						
MARIS	UNIT 1	4.3				April 12 - 21		April 30 - May 1			Aug 27-30			
	(ACTUAL)													
	UNIT 2	4.3				April 12 - 21		May 23 - Jun 11			Aug 27-30			
	(ACTUAL)													
MASIWAY		12					May 18 - 27 <sup>REV1</sup>	May 22 - 31				Nov 14 - 23 <sup>REV1</sup>	Nov 15-24 <sup>REV3</sup>	Nov 21 - 30
	(ACTUAL)						May 11 - Jun 17			Aug 27 - May 10				
NIA		6												
PANTABANGAN	UNIT 1	60				Apr 23-26 <sup>REV1</sup>	Apr 30 - May 10						Nov 1 - 10	Nov 6-13 <sup>REV1</sup> Nov 11-14 <sup>REV3</sup>
	(ACTUAL)						Apr 27-May 15							
	UNIT 2	60				Apr 27-30 <sup>REV1</sup>	May 10-17 <sup>REV1</sup>	May 11-21				Oct 28 - Nov 5 <sup>REV1</sup>	Nov 6-11 <sup>REV3</sup>	Nov 11-20
	(ACTUAL)		Jan 28 - 31				May 2-16					Oct 28 - Nov 4 <sup>REV2</sup>	Nov 11-20	
SABANGAN HYDRO		15			Mar 27 - 31	Apr 2-7, 14-18			Jun 15	Jul 12-14	Aug 17	Sep 14	Oct 19	



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
	(ACTUAL)				Mar 19									
SAL-ANGAN		2.4	Feb 10-Mar 1	Mar 8-11	Apr 25-27	Apr 1-30 <sup>REV1</sup>		Jul 6-7				Oct 25, 27-28		
	(ACTUAL)													
SAL-ANGAN	UNIT 1	0.6			Mar 27, Apr 1	Apr 18-22								
	UNIT 2	0.6			Apr 3-8	Apr 19-21								
	UNIT 3	0.6			Apr 10-15, 19-21									
	UNIT 4	0.6			Apr 17-22									
SAN ROQUE	UNIT 1	145					May 28 - Jun 16							
	(ACTUAL)						May 28 - Jun 15							
	UNIT 2	145					May 28 - Jun 16		Jun 26 - Aug 18					
	(ACTUAL)						May 28 - Jun 15		Jun 26 - Jul 7					
	UNIT 3	145				Apr 24 - May 5			May 28 - Jun 16					
	(ACTUAL)					Apr 24 - May 5			May 28 - Jun 15					
SMITHBELL		1.8												
	(ACTUAL)													
<b>DIESEL</b>														
BPPC	S1	70					May 6-9	Jun 16 - Jul 2	Jul 5-8			Oct 9 - Nov 1 <sup>REV1</sup>		
	(ACTUAL)													
	S2	70										Oct 9 - Nov 1 <sup>REV1</sup>		
	(ACTUAL)													
	S3	70										Oct 9 - Nov 1 <sup>REV1</sup>		
	(ACTUAL)													
CIP2		20			Mar 19									
	(ACTUAL)													
INDGRID	UNIT 1	28	Jan 9 - 29									Oct 15 - 17	Dec 1-3 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
	UNIT 2	22	Jan 9 - 29									Oct 15, 18 19	Dec 1, 4-5 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
	UNIT 3	22	Jan 9 - 29									Oct 20 - 22	Dec 6-8 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
	UNIT 4	28	Jan 9 - 29									Oct 20, 33, 24	Dec 6, 9-10 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
	UNIT 5	22	Jan 9 - 29									Oct 25, 28, 29	Dec 11-13 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
	UNIT 6	28	Jan 9 - 29									Oct 25 - 27	Dec 11, 14-15 <sup>REV3</sup>	##
	(ACTUAL)		Jan 9 - 29						Aug 14-18					
LAFARGE		5.5			Mar 20 - 27									
	(ACTUAL)							May 8 - 12, May 13-Aug 7						
SUBIC 2			Jan 21-22											
	(ACTUAL)													
TMO	PB3	56									Sep 25 - Oct 6 <sup>REV1</sup>			
	(ACTUAL)								Jul 12-21					
	PB4	47									Sep 25 - Oct 7 <sup>REV1</sup>			



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
	(ACTUAL)								Jul 19-27		Sep 11-23			
	PB5	49									Sep 24 - Oct 1			
	(ACTUAL)			Feb 21-28										
	PB6	33									Sep 24 - Oct 1			
	(ACTUAL)			Feb 27 - Mar 11										
TRANS-ASIA		48							Jul 15-17		Sep 16		Nov 11	
	(ACTUAL)													
<b>BIOMASS</b>														
ACNPC		3.2												
BBEC		5									Sep 27 - Oct 4			
	(ACTUAL)													
BT2020COGEN		13		Mar 1-7			Apr 11-22							
	(ACTUAL)													
CADPI		25												
CBEC		15	Jan 10-16						Jul 15 - 30					
	(ACTUAL)													
CLEAN GREEN		10.8												
GFI		6												
	(ACTUAL)			Jan 31										
GIFTC		12	Jan 1 - 31											
	(ACTUAL)													
GIFTC2		6												
	(ACTUAL)						Apr 12-13							
GRASSGOLD		10.8												
	(ACTUAL)													
HYPERGREEN		10												
	(ACTUAL)													
IBEC		18		Feb 14-21										
IPOWER 1		10.8		Mar 1 - 30										
	(ACTUAL)													
IPOWER 2		10.8												
	(ACTUAL)													
MONTALBAN		5.1		Feb 17		Mar 24								
	(ACTUAL)													
PANGEA		1.3												
VS GRIPAL		5.4												
	(ACTUAL)													
<b>BATTERY ENERGY STORAGE SYSTEM</b>														
ALAMINOS BESS		40		Mar 6-10										
MASINLOC BESS		10											Nov 2 - 12	
	(ACTUAL)													
LAMAO BESS		20												
	(ACTUAL)		Jan 19 - 20											





NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 LUZON GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULED PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PLANNED OUTAGE SCHEDULE ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES							PLANNED OUTAGES				
<b>WIND</b>														
BALAOI														
	(ACTUAL)								Jul 6 - 31					
CAPRIS		81												
	(ACTUAL)								Jul 7-27					
EDC BURGOS		150												
NORTHWIND	PH 1	33												
	PH 2	18.9												
PILILIA		54						Jun 26-30						
<b>SOLAR</b>														
ABSOLUT		1.6												
ARMENIA		7.1												
CABANATUAN		9.1												Dec 26 - 31
CALATAGAN		49.7							Aug 8		Aug 22			
DALAYAP		5.9												
ENFINITY		19.8												
GIGASOL		50.5											Sep 27 - 30 (still ongoing)	
	(ACTUAL)													
MAJESTIC		32.9												
MARIVELES		16												
MIRAE		16.3												
MORONG		4.8												
PALAUIG		50.5												
PETROSOLAR		44.4	Jan 20-23, 26-28											
RASLAG		8.2												
SAN ILDEFONSO		15												
SNE SOLAR		0.8												
SOLARACE		89.4		Mar 6-10										
SUBIC SOLAR		7												
VALENZUELA		7.4												
YH GREEN		13.4						Jul 11, 12, 18, 19			Aug 15, 16, 22, 23 <sup>REV 1</sup>		Dec 12, 13, 19, 20	

Remarks  
 REV1 = Approved DOE REV1 PMS  
 REV2 = Approved DOE REV2 PMS  
 REV3 = Proposed revision in GOMP REV3 but with pending approval of the DOE

**PREPARED BY:**  
National System Operations



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- FORCED OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages						Planned Outages					
<b>500kV</b>															
9L11BLZ-NGS	LINE 1	2850													Nov 19
	(ACTUAL)														
9L12BLZ-NGS	LINE 2	2850													Nov 20
	(ACTUAL)														
9L11DAS-TAY	LINE 1	2850		Feb 12			Apr 11			Jul 22-23		Sep 17			
	(ACTUAL)						Apr 10	May 1	May 14		Sep 3-4	Sep 10			
9L11DAS-ILJ	LINE 1	2850		Feb 19						Jul 9		Sep 10-11	Sep 18		
	(ACTUAL)			Feb 26			Apr 2	May 25				Sep 24-25			
9L11ILJ-TAY	LINE 1	2850										Sep 18	Oct 1-2		
	(ACTUAL)						Apr 16					Sep 23-26			
9L11NGS-SJO	LINE 1	2850						May 15-21			Jul 31-Aug 6			Oct 29&30	
	(ACTUAL)														
9L12NGS-SJO	LINE 2	2850									Aug 7-13			Oct 30	
	(ACTUAL)							May 29		Jul 14-22	Aug 5-6				
9L11SJO-TAY	LINE 1	2850			Mar 12	Apr 15	Apr 29		June 3		Jul 29	Aug 27		Oct 22	
	(ACTUAL)					Apr 4	May 7			Jul 16	Jul 26	Aug 28			
9L12SJO-TAY	LINE 2	2850		Feb 18	Mar 26	Apr 16				Jul 5	Jul 29	Aug 14-20	Aug 28	Oct 23	
	(ACTUAL)							May 21 - June 30	July 5-26	Aug 21-27	July 26-Sept 26	Sep 26			
9L11BIK-MAO	LINE 1	2850							June 23, 30	July 1-5	Jul 26		Sep 23	Sep 26	
	(ACTUAL)														
9L12MAO-GPO	LINE 2	2850										Sep 19			
	(ACTUAL)										Aug 17-18				
9L12SJO-TAY	LINE 2	2850										Sep 26-30			
	(ACTUAL)														
9L11SJO-BIK	LINE 1	2390						June 4-3	June 7-8	June 10-11	July 8	Sep 22	Sep 30		
	(ACTUAL)							May 29-30	June 19-21	June 30-July 1		Sep 22-23			
<b>230kV</b>															
8L11AHP-AMB	LINE 1	300					Apr 3								
	(ACTUAL)								May 4						
8L11AMA-CLC	LINE 1	600	Jan 27-29		Mar 18							Sep 25	Oct 23	Oct 30	Nov 6
	(ACTUAL)				Mar 11										
8L12AMA-CLC	LINE 2	600								July 3	Aug 7	Aug 14			Dec 28-30
	(ACTUAL)			Feb 4				Apr 30							
8L11AMA-DAS	LINE 1	600	Jan 13-15												Dec 2-4
	(ACTUAL)			Feb 4											
8L12AMA-DAS	LINE 2	600						Apr 7-8							Dec 2-4
	(ACTUAL)														
8L11AMB-BAY	LINE 1	300				Mar 25				Jul 16					
	(ACTUAL)									Jul 9	Aug 23	Sep 7	Sep 17		
8L12AMB-BAY	LINE 2	300				Mar 26									
	(ACTUAL)		Jan 13-21	Jan 25 - Feb 4		Mar 25				Jul 30	Aug 23				
8L11AMB-BNG	LINE 1	300		Feb 7-10		Mar 27-28								Nov 5	Dec 28
	(ACTUAL)					Apr 10									
8L12AMB-BNG	LINE 2	300			Feb 18	Mar 9,10,19				Jul 21	Jul 27-28, 31				
	(ACTUAL)														
8L11BCN-DAR	LINE 1	300	Jan 31-Feb 7	Feb 14-21				May 10		Jul 5	Aug 7		Oct 4		Dec 11-17
	(ACTUAL)		Jan 12					Apr 29		Jul 24	Jul 22	Aug 2			



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages											
		Planned Outages													
8L12BCN-DAR	LINE 2	300						May 11		Jul 5	Aug 3	Sep 8	Oct 5		
	(ACTUAL)							Apr 30		Jun 25	Jul 23	Jul 25	Sep 9		
8L1BAC-BAU	LINE 1	300			Mar 4						Aug 27	Sep 4	Oct 5		
	(ACTUAL)				Mar 5			May 14				Sep 16			
8L1BAC-C12	LINE 1														
	(ACTUAL)														
8L1BAC-SES	LINE 1	300			Mar 25						Aug 26	Sep 3	Oct 5		
	(ACTUAL)				Mar 5			May 13-14		Jul 26		Sep 16			
8L1BAK-SES	LINE 1	300			Mar 4										
	(ACTUAL)				Mar 4, 22			May 25	Jun 3	Jun 24					
8L1BAK-BAU	LINE 1	300		Feb 18-19	Mar 4										
	(ACTUAL)				Mar 4, 22					Jul 1	Jul 15-16				
8L1BAW-PAY	LINE 1	300									Aug 6		Oct 15	Nov 1	
	(ACTUAL)								Jun 16	Jul 8	Jul 9				
8L1BTN-BYZ	LINE 1	1200		Feb 4											
	(ACTUAL)			Feb 18											
8L12BTN-BYZ	LINE 2	1200		Feb 5											
	(ACTUAL)			Feb 11											
8L1BTN-SLO	LINE 1	1200		Jan 29											
	(ACTUAL)			Feb 12											
8L12BTN-SLO	LINE 2	1200		Jan 29											
	(ACTUAL)			Feb 12						Jul 2					
8L1BAU-BAW	LINE 1	300								Jul 16		Sep 23	Sep 24	Oct 24	
	(ACTUAL)							May 21		Jun 29	Aug 19	Sep 19			
8L1BAU-LTR	LINE 1	300		Feb 25-26											
	(ACTUAL)			Feb 19											
8L12BAU-LTR	LINE 2	300		Feb 4-5		Mar 18									
	(ACTUAL)		Jan 15				Apr 24		Jun 17-19			Sep 15	Sep 16		
8L1BAU-PAY	LINE 1	300	Jan 14-15										Sep 24 - Oct 23	Nov 1	
	(ACTUAL)														
8L1BCC-GNP	LINE 1	1200													
	(ACTUAL)														
8L2BCC-GNP	LINE 2	1200													
	(ACTUAL)														
8L1BCC-HER	LINE 1	1100			Mar 4						Aug 30	Sep 9	Oct 15		
	(ACTUAL)				Mar 4					Jul 26		Sep 16			
8L12BCC-HER	LINE 2	1100	Jan 8		Mar 5							Sep 18	Oct 22		
	(ACTUAL)				Mar 5										
8L13BCC-HER	LINE 3	1100									Aug 13	Aug 27			Oct 29
	(ACTUAL)				Feb 24-25	Mar 18, 24				Jul 11	Jul 26	Aug 19			
8L1BCC-LAY	LINE 1	1200								Jul 8			Oct 1	Nov 6	
	(ACTUAL)														
8L12BCC-LAY	LINE 2	1200							Jul 1	Jul 9	Jul 28				
	(ACTUAL)								Jul 3						
8L1BCC-LIM	LINE 1	550		Feb 25			Apr 4						Oct 1	Nov 30	
	(ACTUAL)						Apr 18								
8L12BCC-LIM	LINE 2	550											Oct 1		
	(ACTUAL)				Feb 28	Mar 18	Apr 15				Aug 20				
8L1BCC-RSF	LINE 1	550												Oct 29	



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages					Planned Outages						
		(ACTUAL)													
8L12BCC-RSF	LINE 2	550													Oct 30
		(ACTUAL)													
8L11BIN-CLC	LINE 1	600		Feb 3							July 31	Aug 13			Dec 18 Dec 28-30
		(ACTUAL)								July 1	Aug 6				
8L11BIN-MMG	LINE 1					Mar 26									
		(ACTUAL)			Feb 5										
8L11BIN-CAA	LINE 1	1200						Apr 29							
		(ACTUAL)					Apr 20	May 14							
8L12BIN-CAA	LINE 2	1200						Apr 30							
		(ACTUAL)						May 7-8				Sep 17			
8L11BIN-DAS	LINE 1	1200		Feb 10							Aug 12-15	Aug 20			
		(ACTUAL)				Mar 17-20									
8L12BIN-DAS	LINE 2	1200										Aug 20-21			
		(ACTUAL)				Mar 12									
8L11BIN-BYZ	LINE 1	1200													
		(ACTUAL)													
8L12BIN-BYZ	LINE 2	1200													
		(ACTUAL)													
8L11BIZ-AMB	LINE 1	1200													
		(ACTUAL)								Jul 26		Sep 24			
8L12BIZ-AMB	LINE 2	1200													
		(ACTUAL)										Sep 16			
8L11BYZ-CLM	LINE 1	600													
		(ACTUAL)													
8L11BIN-MUN	LINE 1	600			Jan 2-Feb 26			May 14						Oct 1	
		(ACTUAL)			Feb 26	Feb 27-Apr 23		Apr 30							
8L12BIN-MUN	LINE 2	600		Jan 22					June 11					Oct 2	
		(ACTUAL)		Jan 21-22	Feb 26			Apr 30							
8L13BIN-MUN	LINE 3	600						May 27					Oct 16	Oct 30	
		(ACTUAL)						June 7				Sep 27			
8L14BIN-MUN	LINE 4	1100						May 27	May 28	June 25		Aug 20		Oct 8	
		(ACTUAL)										Sep 25-26			
8L11BIN-MMG	LINE 1	600													
		(ACTUAL)										Aug 29	Sep 3		
8L11BIZ-LTR	LINE 1	300				Mar 18-19		Apr 29				Aug 28	Sep 8-10		
		(ACTUAL)						Apr 29				Sep 16	Sep 30		
8L12BIZ-LTR	LINE 2	300						Apr 30		July 16-17		Aug	Aug 28		Oct 24-30
		(ACTUAL)		Jan 7, 21-22				Apr 30	May 27	Jun 6	July 11	July 26			Nov 10-12
8L11BIZ-NGS	LINE 1	300				Mar 11							Sep 6-11	Oct 2	
		(ACTUAL)				Mar 25		May 20	Jun 6	Jun 10	July 1	July 11			Dec 5-18
8L12BIZ-NGS	LINE 2	300													
		(ACTUAL)						Jun 6		July 1	July 11	July 26			
8L11BLZ-BAW	LINE 1	300											Sep 30	Oct 2	Nov 6
		(ACTUAL)								July 9					
8L12BLZ-BAW	LINE 2	300												Oct 23	Nov 6
		(ACTUAL)													
8L11BLZ-LAB	LINE 1	600		Jan 15											Dec 3
		(ACTUAL)													



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages							Planned Outages				
8L12BLZ-LAB	LINE 2	600		Jan 20											Dec 4
	(ACTUAL)														
8L11BLZ-MAS	LINE 1	1200		Feb 3					Jul 9	Jul 10					
	(ACTUAL)			Jan 14-15						Jul 23					
8L12BLZ-MAS	LINE 2	1200		Feb 4											
	(ACTUAL)				Mar 25			May 8		Jul 22	Aug 1-2				
8L11BLZ-SUA	LINE 1	1200						May 27							Dec 8
	(ACTUAL)										Aug 23				
8L12BLZ-SUA	LINE 2	1200										Sep 3			Dec 11
	(ACTUAL)														
8L11BLZ-LAB	LINE 1	300													
	(ACTUAL)			Jan 8,22,29											
8L11BOT-LAB	LINE 1	300		Jan 8-9, 12	Feb 4				June 11	Jul 1	Jul 24		Oct 15	Oct 23	
	(ACTUAL)			Jan 8-9, 12	Feb 17	Mar 12			June 11						
8L11BOT-SUB	LINE 1	300										Sep 1	Sep 30	Oct 1	Oct 31
	(ACTUAL)											Sep 10			Nov 6
8L11BYZ-CAA	LINE 1	1200							June 13					Oct 22	
	(ACTUAL)						Apr 20		June 17						
8L12BYZ-CAA	LINE 2	1200							June 14			Sep 21		Oct 23	
	(ACTUAL)						Apr 20		June 18			Sep 24			
8L11BYZ-MKB	LINE 1	300								Jul 10-15	Aug 8-14				
	(ACTUAL)									Jul 20-22	Aug 19				
8L12BYZ-MKB	LINE 2	300								Jul 17-22	Aug 15-21				
	(ACTUAL)									Jul 29					
8L11CBN-MEX	LINE 1	300													
	(ACTUAL)														
8L11CAA-CLZ	LINE 1						Apr 1								
	(ACTUAL)						Apr 18-19	Apr 20	May 14-15						
8L12CAA-CLZ	LINE 2						Apr 2								
	(ACTUAL)						Apr 17-18	Apr 20	May 16-17						
8L11CBN-PAN	LINE 1	300		Feb 26											
	(ACTUAL)			Feb 26				May 8							
8L11CLC-SCF	LINE 1	1100									Aug 3				
	(ACTUAL)								Jun 3-9			Sep 17			
8L12CLC-SCF	LINE 2	1100										Sep 19			
	(ACTUAL)											Sep 19			
8L11CLC-MMG	LINE 1	600		Feb 10-14								Aug 27	Sep 27	Nov 6	Dec 28-30
	(ACTUAL)			Feb 4							Aug 13				
8L11CLC-SAX	LINE 1	600										Aug 27-28			
	(ACTUAL)														
8L11CLC-SRI	LINE 1	1200								July 2	July 15				
	(ACTUAL)							May 6		July 8-9	Aug 12-13				
8L12CLC-SRI	LINE 2	1200						Apr 30, May 3, 6,		July 3	July 16				
	(ACTUAL)						Apr 12					Aug 12-13			
8L13CLC-BCF	LINE 3	400										Aug 13			
	(ACTUAL)														
8L11CAS-NGS	LINE 1	300													
	(ACTUAL)			Feb 6, 11											
8L12CAS-NGS	LINE 2	300													



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE ■ REVISED SCHEDULE PLANNED OUTAGE ■ UNPLANNED MAINTENANCE OUTAGE ■ ETI: ESTIMATED TIME-IN (Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages						Planned Outages					
		(ACTUAL)					Apr 17-22								
8L1CLA-CON	LINE 1	300						May 20		July 28					
		(ACTUAL)										Sep 26			
8L2CLA-CON	LINE 2	300								July 28					
		(ACTUAL)						May 30	July 6	July 12					
8L1CON-MEX	LINE 1	1100		Feb 11											
		(ACTUAL)		Feb 18											
8L2CON-MEX	LINE 2	1100		Feb 12											
		(ACTUAL)		Feb 19											
8L1CON-SMN	LINE 1	1100			Mar 18					Jul 14					
		(ACTUAL)						May 21			Aug 18				
8L2CON-SMN	LINE 2	1100				Apr 14									
8L1DAR-NAG	LINE 1	300	Jan 3-10	Feb 2-8	Mar 2			May 25		Jul 13	Aug 1-7	Aug 24	Sep 7		Nov 16
		(ACTUAL)			Mar 5			May 28		Jul 16					
8L1DAR-TWA	LINE 1	300	Jan 13-15	Jan 14-30		Apr 25	May 25-June 10	June 27		Aug 23	Aug 23-30	Sep 26		Nov 15	
		(ACTUAL)	Jan 13-15	Feb 12		Apr 23	June 11				Sep 23				
8L1DAS-LPI	LINE 1	1200		Feb 3-6		Apr 6-10	May 1				Aug 25-30				Dec 16-19
		(ACTUAL)				Apr 6-8		June 27				Sep 17			
8L2DAS-LPI	LINE 2	1200				Apr 9	May 2								
		(ACTUAL)			Mar 25-26	Apr 7									
8L1MAL-TYT	LINE 1	1200	Jan 14	Jan 28						Aug 27-28	Sep 10-11	Oct 8	Nov 12	Dec 11	
		(ACTUAL)	Jan 14	Jan 28					July 10	July 22					
8L2MAL-TYT	LINE 2	1200							July 22			Oct 15	Nov 13		
		(ACTUAL)							July 11-13	July 16					
8L1SJO-TYT	LINE 1	1200	Jan 14-18	Feb 5	Mar 4-24			May 13			Aug 19-24		Oct 2		
		(ACTUAL)						May 14		July 1-3	Sep 22-24				
8L2SJO-TYT	LINE 2	1200	Jan 21-25	Feb 9	Mar 26-Apr 9			May 14		July 6-8	July 16-18	Aug 26-31			
		(ACTUAL)						June 11	July 9						
8L1DIM-MNA	LINE 1	1100	Jan 29							July 23	Sep 3	Sep 29 - Oct 1		Nov 12	
		(ACTUAL)		Feb 6	Feb 20-28				July 15-16						
8L1DIM-QUE	LINE 1	1200				Apr 1				July 1	July 19, 20, 21, 22		Oct 29		
		(ACTUAL)		Feb 6	Feb 12-19						Aug 6-7	Aug 13-14	Sep 17-18	Sep 24-25	
8L1GAM-SAN	LINE 1	300								July 2	Aug 12				
		(ACTUAL)									Aug 19	Aug 20			
8L1GAM-TUG	LINE 1	300							June 17				Oct 15	Nov 26	
		(ACTUAL)	Jan 21						June 18						
8L1GUM-LBO	LINE 1	300		Feb 15		Apr 12			June 7	July 5	Aug 23	Aug 25	Sep 4-10	Oct 13	Nov 22
		(ACTUAL)	Jan 23	Feb 15					June 13			Sep 27			
8L2GUM-LBO	LINE 2	300		Feb 16		Apr 13			June 8	July 6	Aug 24	Aug 26	Sep 18-24	Oct 14	Nov 23
		(ACTUAL)	Jan 24	Feb 16					June 14						
8L1GUM-LMN	LINE 1	300		Feb 11		Apr 1			June 10	July 20	Aug 19	Sep 21	Oct 7-9	Oct 29	Nov 24
		(ACTUAL)		Feb 9	Mar 6			May 21-June 20			Aug 15	Sep 26			
8L2GUM-LMN	LINE 2	300		Feb 12		Apr 2			June 18	Jun 18 - Sep 3	July 21	Sep 22	Oct 14	Nov 25	
		(ACTUAL)		Feb 10	Mar 13				June 11	July 2	Aug 5				
8L1HER-BIK	LINE 1	1185													
		(ACTUAL)													
8L2HER-BIK	LINE 2	1185	Jan 29					Apr 29		July 29	Aug 13				
		(ACTUAL)										Sep 23, 30			



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE ■ UNPLANNED MAINTENANCE OUTAGE ■ ETI: ESTIMATED TIME-IN (Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages						Planned Outages					
8L1HER-DUH	LINE 1	600			Mar 10	Apr 20	May 4,25				Aug 12	Sep 11			
	(ACTUAL)			Feb 3, 9		Apr 2	May 6-7	May 9	June 22-23	July 9	Aug 9	Aug 17-18	Sep 23		
8L1HER-MLL	LINE 1	600			Mar 12, 19-21						Jul 23				Dec 11
	(ACTUAL)				Mar 18	Apr 6			June 30			Sep 15			
8L12HER-MLL	LINE 2	600				Apr 20					Jul 23				
	(ACTUAL)														
8L1HER-MEX	LINE 1	550		Feb 26-27	Mar 26				June 17	Jul 2	Jul 23		Sep 30		Dec 3, Dec 17
	(ACTUAL)		Jan 28	Feb 11	Mar 5, 12	Apr 9				Jul 2	Aug 19				
8L12HER-MEX	LINE 2	550			Mar 12					Jul 2	Jul 23				Dec 4
	(ACTUAL)		Jan 28	Feb 11, 26	Mar 5, 12	Apr 9			June 18	June 22					Dec 19
8L1HER-OLO	LINE 1	300								Jul 16			Oct 8	Nov 5	
	(ACTUAL)								June 10, 12						
8L1HER-SJO	LINE 1	600		Feb 5						July 10	Aug 5	Aug 13	Aug 27	Oct 30	Nov 13
	(ACTUAL)				Mar 11	Apr 24						Aug 21			Dec 17
8L12HER-SJO	LINE 2	600													
	(ACTUAL)														
8L1HER-SBM	LINE 1	300								Jul 16		Aug 28			
	(ACTUAL)														
8L1NAG-LBO	LINE 1	300			Mar 23		May 18		June 22	July 26	Aug 10	Sep 6			
	(ACTUAL)		Jan 25		Mar 14	Apr 8	Apr 29		June 20	Aug 1-7	Aug 11	Sep 6			
8L12NAG-LBO	LINE 2	300			Mar 24		May 19		June 23	July 27	Aug 10	Sep 7			
	(ACTUAL)		Jan 26		Mar 15				June 21	Jul 2	Aug 10	Aug 21-27			
8L1BYZ-LMN	LINE 1	1200						May 20			July 16				
	(ACTUAL)							May 23	June 28	Jul 8	July 15				
8L12BYZ-LMN	LINE 2	1200						May 21			July 17				
	(ACTUAL)							May 29							
8L1MAL-IGR	LINE 1	1200													
	(ACTUAL)														
8L12MAL-IGR	LINE 2	1200											Oct 8		
	(ACTUAL)														
8L1MAL-LMN	LINE 1	1200			Mar 18	Apr 29			June 24		Aug 6	Aug 26	Sep 26	Oct 8	Nov 19
	(ACTUAL)			Feb 25		Apr 29	May 13		June 24	July 6	July 23	Sep 19	Sep 28		
8L12MAL-LMN	LINE 2	1200			Mar 19	Apr 30			June 25		Aug 7	Aug 27	Oct 9	Oct 17	Nov 20
	(ACTUAL)			Feb 26		Apr 15, 22	May 6		June 25	July 23		Sep 20			
8L1MAG-SAN	LINE 1	300								July 3-4					
	(ACTUAL)					Mar 16-Apr									
8L12MAG-SAN	LINE 2	300										Aug 12			
	(ACTUAL)					Apr 16									
8L1LMN-SJU	LINE 1	1200					Apr 16-27	Apr 28-29							
	(ACTUAL)						Apr 27-28	May 27					Sep 16		
8L12LMN-SJU	LINE 2	1200							May 28						
	(ACTUAL)								June 3						
8L1LPH-LPI	LINE 1	300													
	(ACTUAL)														
8L1NAG-ORMOC HV	LINE 1	440													
	(ACTUAL)		Jan 12-13	Feb 6	Feb 25	Mar 13						Sep 3-4	Sep 13, 14		
8L1NAG-TAY	LINE 1	1200		Feb 22	Mar 16			May 4		July 12	July 27	Aug 16	Sep 15 - Oct 17	Oct 18	Nov 29
	(ACTUAL)			Feb 22	Mar 22			May 9		May 31	July 27her	Sep 14			Nov 30
8L12NAG-TAY	LINE 2	1200		Feb 23	Mar 17			May 5		Jul 13	Jul 6 - Aug 9	Aug 17	Sep 14	Sep 15	Oct 19
	(ACTUAL)														Nov 27-Dec 3



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages						Planned Outages					
		(ACTUAL)		Jan 22	Feb 23	Mar 23		May 30			Aug 2	Sep 15			
8L11NAG-TWC	LINE 1	600		Feb 9	Feb 9							Aug 31		Nov 9	
		(ACTUAL)			Feb 9			Apr 27	June 28			Sep 19			
8L12NAG-TWC	LINE 2	600		Feb 10			Apr 27			July 6-21	Aug 31	Sep 1	Sep 27	Nov 9	Nov 13-19
		(ACTUAL)		Feb 10			Apr 28		June 29			Sep 2	Sep 20	Nov 10	
8L13NAG-TWC	LINE 3	600					Apr 28		June 30			Sep 1	Sep 29	Nov 10	Dec 11-17
		(ACTUAL)							June 14-30						
8L11NAG-TWA	LINE 1	300		Feb 3-19			Apr 26			Jun 28	Aug 30	Sep 3-19		Nov 8	
		(ACTUAL)		Feb 8			Apr 19		Jun 8	Jun 22	Jul 29	Sep 1			
8L11NGS-SRO	LINE 1	600						May 27							
		(ACTUAL)						Jun 6							
8L12NGS-SRO	LINE 2	600						May 28							
		(ACTUAL)							Jun 6,7,8						
8L11MUN-MNA	LINE 1	1100										Sep 10	Oct 9		
		(ACTUAL)	Jan 29	Feb 4-5		Mar 25	Apr 23					Aug 22 - Sep 4			
8L11PAG-TAY	LINE 1	1200	Jan 21			Mar 11			Jun 9-23	July 9	Aug 11	Aug 11	Aug 22 - Sep 4	Sep 22 - Oct	
		(ACTUAL)							July 10						
8L12PAG-TAY	LINE 2	1200	Jan 22			Mar 12				Jul 6 - Aug	Aug 12	Aug 13			
		(ACTUAL)													
8L11PAN-NGS	LINE 1	300						May 13							
		(ACTUAL)						May 13							
8L11DUH-QUE	LINE 1	600								July 2					
		(ACTUAL)				Mar 18, 20						Sep 12			
8L11MEX-QUE	LINE 1	300							June 13		July 30				
		(ACTUAL)	Jan 28	Feb 2			Apr 27		June 11	June 28	July 20	Aug 19			
8L11SJO-MLL	LINE 1	600		Feb 4					June 9	July 9	Aug 6	Aug 14		Oct 29	Nov 12
		(ACTUAL)										Aug 13-14	Sep 17-18		
8L11SJO-QUE	LINE 1	1200					Apr 15								
		(ACTUAL)				Apr 1-2	Apr 15								
8L12SJO-QUE	LINE 2	1200		Feb 5			Apr 16								
		(ACTUAL)					Apr 21								
8L13SJO-QUE	LINE 3	1200										Sep 17			
		(ACTUAL)		Feb 10, 25								Aug 22			
8L11SJO-SRA	LINE 1	300						May 21		July 16		Aug 28	Oct 1	Oct 8	
		(ACTUAL)													
8L11LAO-SES	LINE 1	300	Jan 13-14							July 22	July 23				
		(ACTUAL)							July 8	July 22	July 26-27				
8L12LAO-SES	LINE 2	300	Jan 6-7								July 23				
		(ACTUAL)									July 23	Sep 15			
8L11CLN-SJU	LINE 1	300												Nov 5	
		(ACTUAL)													
8L12CLN-SJU	LINE 2	300								July 21-22	Aug 4-5	Sep 7		Nov 6	
		(ACTUAL)													
8L11NGS-SMN	LINE 1	1100								July 16					
		(ACTUAL)						June 4							
8L12NGS-SMN	LINE 2	1100							June 28						
		(ACTUAL)													
8L11SRA-CBN	LINE 1	300								July 22				Nov 19	
		(ACTUAL)					May 8			July 1-2	July 23				





## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages							Planned Outages				
8L1MEX-SRA	LINE 1	300									Aug 5	Aug 6			
	(ACTUAL)								June 8-9						
8L2MEX-SRA	LINE 2	300									Aug 6			Nov 5	
	(ACTUAL)									Jul 8					
8L1SAN-TUG	LINE 1	300	Jan 7												
	(ACTUAL)														
8L1SAX-SAY	LINE 1	300											Oct 2		
	(ACTUAL)														
8L1SAX-SLT	LINE 1	300		Jan 28									Oct 1		
	(ACTUAL)														
8L2SAX-SLT	LINE 2	300		Jan 29									Oct 2		
	(ACTUAL)														
8L1TAY-MBA	LINE 1	1100													
	(ACTUAL)														
8L2TAY-MBA	LINE 2	1100						May 5-21							
	(ACTUAL)														
8L1TWA-TWC	LINE 1	300							Jun 19	July 7	Aug 17				Dec 25-31
	(ACTUAL)										Aug 29				
8L2TWA-TWC	LINE 2	300					Apr 15-May 1			July 8	Aug 18		Sep 28		Dec 5 - 21
	(ACTUAL)									July 25-Aug 10	Aug 30				
8L1TWC-TIC	LINE 1	69								Jul 6					
	(ACTUAL)														
8L1OLO-SUB (HANJIT)	LINE 1	300						May 6				Sep 10	Sep 30		
	(ACTUAL)				Feb 11										
8L1OLO-SBM (SUBIC)	LINE 1	300										Sep 8		Nov 5	Dec 10
	(ACTUAL)							May 20		Jul 21					
8L1BIK-OLO	LINE 1									Jul 16					
	(ACTUAL)										Aug 25,26	Sep 10			
8L1BIK-SBMA	LINE 1					Mar 29						Aug 25			
	(ACTUAL)										Aug 28,29	Sep 23-27			
8L1LAY-GNP	LINE 1	1200													
	(ACTUAL)														
8L2LAY-GNP	LINE 2	1200									Aug 14			Nov 27	
	(ACTUAL)														
8L1LAY-SCP	LINE 1	1200						May 15							
	(ACTUAL)										Aug 12 - Sep 20				
8L1MBA-SBU	LINE 1	1100													
	(ACTUAL)														
8L2MBA-SBU	LINE 2	1100													
	(ACTUAL)														
8L1LIM-BTG	LINE 1												Sep 30		
	(ACTUAL)										Aug 20-21				
8L2LIM-BTG	LINE 2							May 30-31		Jul 2	Aug 5				
	(ACTUAL)			Feb 16	Mar 7			May 25							
8L1BAY-SAN	LINE 1	300								July 16	July 17				
	(ACTUAL)									July 16		Sep 9			
8L2BAY-SAN	LINE 2	300		Feb 4											
	(ACTUAL)			Feb 4											
8L1PGB-PAG	LINE 1	300													
	(ACTUAL)														



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
NAME	SEIL			Actual Outages				Planned Outages								
		(ACTUAL)								July 14-15	Aug 19-21					
	8LI2PGB-PAG	LINE 2	300							July 15-16	July 18					
		(ACTUAL)								Jul 2	Aug 15					
	8LI1BIZ-BNG	LINE 1	300							July 10-11						
		(ACTUAL)														
	8LI1MKB-MKD	LINE 1	300													
		(ACTUAL)														
	8LI1SBM-SUS	LINE 1	300													
		(ACTUAL)														
115kV	6LI1LAO-PWF	LINE 1	150							July 7-25, 26, 27						
		(ACTUAL)										Sep 9				
	6LI1DIM-SMZ	LINE 1														
		(ACTUAL)										Sep 10				
	6LI2DIM-SMZ	LINE 2														
		(ACTUAL)														
	6LI1DIM-KMN	LINE 1											Sep 24			
		(ACTUAL)														
	6LI1LAO-EBW	LINE 1	150					May 9								
		(ACTUAL)														
	6LI1LAO-NLR	LINE 1	150													
		(ACTUAL)														
	6LI1ANG-SJO	LINE 1	150		Feb 6		Apr 10			Jul 9	July 24					
		(ACTUAL)														
	6LI2ANG-SJO	LINE 2	300							July 10	July 30	Aug 26	Sep 9	Sep 23	Oct 9	
		(ACTUAL)		Jan 26						July 23		Aug 27			Nov 19	
	6LI3ANG-SJO	LINE 3	300		Feb 7				June 18	July 2	July 16	Aug 6	Aug 28	Oct 8	Nov 20	
		(ACTUAL)			Feb 4							Aug 19				
	6LI4ANG-SJO	LINE 4	300		Feb 8						July 29	Aug 13	Aug 26	Oct 9	Nov 19	
		(ACTUAL)				Mar 15	Mar 31					Sep 6				
	6LI1BAN-CUR	LINE 1	150	Jan 20-22			Mar 22			Aug 2	Aug 3					
		(ACTUAL)		Jan 7				Apr 28								
	6LI1BAN-SES	LINE 1	150								Aug 5					
		(ACTUAL)				Feb 18-May 3				July 26-27	Aug 5					
	6LI1BAU-SFR	LINE 1														
		(ACTUAL)						May 20								
	6LI1CUR-LAO	LINE 1	150			Mar 1				Aug 2						
		(ACTUAL)		Jan 7		Mar 1-2				July 26						
	6LI1DAS-ROS	LINE 1	359				Apr 23-28	May 14	May 29	June 3		Aug 14			Nov 20	
		(ACTUAL)														
	6LIBIN-SOU	LINE 1														
		(ACTUAL)					Apr 27-28									
	6LIBIN-LIIP	LINE 1					Apr 16									
		(ACTUAL)														
	6LI1BIN-BAL	LINE 1					Apr 16									
		(ACTUAL)					Apr 14	May 11-12								
	(6LI1DAS-LAK)DAS	LINE 1					Apr 22									
		(ACTUAL)														
	6LI1BIN-SNP	LINE 1					Apr 23									
		(ACTUAL)						May 16, 18	May 1, 2, 5, 6, 7, 8, 14, 15, 16, 19, 20, 26, 28							



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE ■ UNPLANNED MAINTENANCE OUTAGE ■ REVISIED SCHEDULE PLANNED OUTAGE ■ ETI: ESTIMATED TIME-IN (Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL	LINE 1		Actual Outages						Planned Outages					
	6L11DAS-TRN DAS	(ACTUAL)					Apr 1								
<b>TRANSFORMER</b>															
500kV	9XF01BLZ	UNIT 1	600									Sep 9	Oct 15		
		(ACTUAL)													
	9XF02BLZ	UNIT 2	600		Jan 29							Sep 2		Nov 5	
		(ACTUAL)													
	9XF03BLZ	UNIT 3	600										Oct 16		Dec 10
		(ACTUAL)													
	9XF04BLZ	UNIT 4	600			Feb 12							Oct 9		
		(ACTUAL)													
	9XF01DAS	UNIT 1	600					May 7		July 9-10					
		(ACTUAL)													
	9XF02DAS	UNIT 2	600					May 21		July 16-17					
		(ACTUAL)								July 9					
	9XF03DAS	UNIT 3	600				Apr 30			July 23-24					
		(ACTUAL)													
	9XF08DAS	UNIT 8	600				Apr 2	May 20	May 28			Aug 26-27			Dec 17
		(ACTUAL)										Aug 13			
	9XF01NGS	UNIT 1	600										Oct 8	Nov 26	
		(ACTUAL)													
	9XF02NGS	UNIT 2	600										Oct 16		Dec 17
		(ACTUAL)													
	9XF01SJO	UNIT 1	750		Feb 11										
		(ACTUAL)		Jan 22											
	9XF02SJO	UNIT 2	750		Feb 13			Jun 3	Jun 18	Jun 26	Jul 1	Jul 8	Jul 11-16		Nov 20
		(ACTUAL)													
	9XF03SJO	UNIT 3	750		Feb 10			May 22		Jul 10-11	Jul 16-19	Jul 31-Aug 6			
		(ACTUAL)								Jul 15	Jul 24-30	Jul 30-Aug 7	Aug 28-Sep 24		
	9XF04SJO	UNIT 4	750					May 28			Aug 14-17	Aug 21-27	Oct 8	Nov 20	
		(ACTUAL)									Aug 8-14	Aug 22			
	9XF05SJO	UNIT 5	750									Aug 21-27	Oct 9	Nov 19	
		(ACTUAL)										Sep 22	Sep 30		
	9XF01TAY	UNIT 1	600								July 30-31	Sep 22-23			
		(ACTUAL)													
	9XF02TAY	UNIT 2	600								Aug 15				
		(ACTUAL)									Aug 6-7				
	9XF03TAY	UNIT 3	600									Sep 3			
		(ACTUAL)										Aug 12-13			
	9XF04TAY	UNIT 4	600			Mar 14-17									
		(ACTUAL)													
	9XF05TAY	UNIT 5	600									Sep 9			
		(ACTUAL)													
	9XF01BIK	UNIT 1	1000	Jan 14	Feb 11	Mar 7-8						Sep 23-24		Nov 12	
		(ACTUAL)													
	9XF02BIK	UNIT 2	1000											Nov 13	
		(ACTUAL)													
	9XF01PGB	UNIT 1	1000					May 27-30						Nov 12	
		(ACTUAL)													
	9XF02PGB	UNIT 2	1000					May 31- June 3						Nov 13	
		(ACTUAL)													
	9XF03PGB	UNIT 3	1000						June 4-7					Nov 14	
		(ACTUAL)													
230KV	8XF01AMB	UNIT 1	50				Apr 23			Jul 1	Jul 23	Sep 11			
		(ACTUAL)								Jul 7-9					
	8XF01AAS	UNIT 1										Aug 23			
		(ACTUAL)				Mar 16						Sep 17			
	8XF01BAC	UNIT 1	100												



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER										
NAME	SEIL			Actual Outages												Planned Outages									
		(ACTUAL)				Mar 5						Sep 16													
8XF01BAW		UNIT 1	100																						
		(ACTUAL)			Feb 15																				
8XF01BCC		UNIT 4	93.5												Dec 8										
		(ACTUAL)													Dec 9										
8XF02BCC		UNIT 2	93.5							July 30	Aug 9														
		(ACTUAL)																							
8XF04BCC		UNIT 4	150										Oct 24	Nov 7											
		(ACTUAL)																							
8XF05BCC		UNIT 5	93.5																						
		(ACTUAL)																							
8XF08BCC		UNIT 8	150																						
		(ACTUAL)																							
8XF01BIK		UNIT 1	100																						
		(ACTUAL)																							
8XF02BIK		UNIT 2	100																						
		(ACTUAL)																							
8XF01BTN		UNIT 1	100			Mar 5																			
		(ACTUAL)				Mar 5																			
8XF02BTN		UNIT 2	100		Feb 11																				
		(ACTUAL)																							
8XF03BTN		UNIT 3	100																						
		(ACTUAL)		Jan 28-29																					
8XF04BTN		UNIT 4	300						June 18																
		(ACTUAL)					April 29																		
8XF06BTN		UNIT 5	300						June 10																
		(ACTUAL)																							
8XF01BAU		UNIT 1	50	Jan 14						May 28-Aug 25	May 28-Aug 25	Aug 27 - Nov 22			Nov 22- Dec 31										
		(ACTUAL)						May 20																	
8XF02BAU		UNIT 2	50								Aug 27														
		(ACTUAL)																							
8XF03BAU		UNIT 3	100							Jul 5															
		(ACTUAL)								Jul 2	July 9	Aug 27													
8XF01BYZ		UNIT 1	100		Feb 25					June 13	Jul 5														
		(ACTUAL)																							
8XF02BYZ		UNIT 2	100								Jul 15	Jul 20-21	Sep 17												
		(ACTUAL)																							
8XF01BAY		UNIT 1	40									Sep 10	Sep 14	Sep 27	Nov 22										
		(ACTUAL)																							
8XF02BAY		UNIT 2	75									Sep 26	Oct 22	Nov 27											
		(ACTUAL)		Jan 12		Mar 20					Aug 16														
8XF01BIN		UNIT 1	300	Jan 1- Mar 25			Apr 30			Jul 9				Nov 6											
		(ACTUAL)																							
8XF02BIN		UNIT 2	300			Mar 26		May 28		Jul 2				Nov 5											
		(ACTUAL)																							
8XF03BIN		UNIT 3	300											Nov 6											
		(ACTUAL)		Jan 30-31			Apr 2-3	Apr 22		Jul 8															
8XF01BIZ		UNIT 1	50				Apr 7					Sep 11-13													
		(ACTUAL)					Apr 6																		
8XF01BOT		UNIT 1	50			Mar 11-13	Apr 3				Aug 21	Sep 1		Oct 31	Dec 29										
		(ACTUAL)								Aug 10	Aug 22														
8XF02BOT		UNIT 2	50										Oct 19												
		(ACTUAL)																							
8XF01CBN		UNIT 1	300								Aug 2	Aug 16													
		(ACTUAL)		Feb 2																					
8XF02CBN		UNIT 2	300								Aug 17														
		(ACTUAL)							June 26-29																
8XF01CLC		UNIT 1	100											Nov 27											
		(ACTUAL)		Jan 21																					
8XF02CLC		UNIT 2	100																						



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages							Planned Outages				
(ACTUAL)															
8XF04CLC	UNIT 4	50		Feb 16	Mar 11, 18										
(ACTUAL)															
8XF05CLC	UNIT 5	100													
(ACTUAL)															
8XF01CLA	UNIT 1	50													
(ACTUAL)															
8XF03CLA	UNIT 3	100								July 12					
(ACTUAL)															
8XF04CLA	UNIT 4	100								July 12					
(ACTUAL)															
8XF05CLA	UNIT 5	50										Sep 24			
(ACTUAL)															
8XF06CLA	UNIT 6	100			Mar 31	April 1		June 4			Jul 25 - Sep 22				
(ACTUAL)															
8XF01CON	UNIT 1	100						May 10		July 13		Sep 13	Sep 17		
(ACTUAL)															
8XF02CON	UNIT 2	100					Apr 11					Sep 16			
(ACTUAL)															
8XF03CON	UNIT 3	100		Feb 15	17										Dec 6
(ACTUAL)															
8XF01DAR	UNIT 1	50			Mar 8			May 13				Sep 4-10			
(ACTUAL)															
8XF02DAR	UNIT 2	50			Mar 22				June 15			Sep 18-24			
(ACTUAL)															
8XF03DAR	UNIT 3	50									Aug 14		Oct 2-8	Nov 13-19	
(ACTUAL)															
8XF04DAR	UNIT 4	100						May 12			Aug 15		Oct 16-22	Oct 30-Nov 5	
(ACTUAL)															
8XF05DAR	UNIT 5	100								Aug 6		Sep 1-30			
(ACTUAL)															
8XF01DAS	UNIT 4	300			Mar 10	Mar 26			June 10						
(ACTUAL)															
8XF02DAS	UNIT 5	300							June 12						
(ACTUAL)															
8XF03DAS	UNIT 9	300	Jan 22					April 30-May 1							
(ACTUAL)															
8XF01TYT	UNIT 1	300			Mar 18							Sep 17	Sep 17		
(ACTUAL)															
8XF02TYT	UNIT 2	300								July 23		Sep 11	Sep 17		
(ACTUAL)															
8XF03TYT	UNIT 3	300						May 6		July 3			Sep 26		
(ACTUAL)															
8XF04TYT	UNIT 4	300						May 6							
(ACTUAL)															
8XF05TYT	UNIT 5	300						May 26-27							
(ACTUAL)															
8XF01DIM	UNIT 1	300			Mar 4		April 1				Aug 10-11				
(ACTUAL)															
8XF02DIM	UNIT 2	300	Jan 15	Feb 6, 12-18								Aug 21	Sep 13		
(ACTUAL)															
8XF03DIM	UNIT 3	300		Feb 20-25						July 9-10		Aug 30			
(ACTUAL)															
8XF02DUH	UNIT 2	100													
(ACTUAL)															
8XF01GAM	UNIT 1	50							June 18						Dec 10
(ACTUAL)															
8XF02GAM	UNIT 2	100							June 17	Jul 1	Jul 17		Sep 17		
(ACTUAL)															
8XF01GUM	UNIT 1	40	Jan 29			April 2					Jul 30				
(ACTUAL)															



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages											
8XF02GUM		UNIT 2	40			Jan 7-June 3				Jun 6-Aug 31		Aug 1 - Sep		Oct 22 - Dec 31	
		(ACTUAL)													
8XF04GNP		UNIT 4	100												
		(ACTUAL)													
8XF01HER		UNIT 1	300							Jul 1					
		(ACTUAL)													
8XF02HER		UNIT 2	300			Feb 25-27	Mar 30							Nov 5 - Nov 8	Nov 9
		(ACTUAL)													
8XF03HER		UNIT 3	300					Apr 26				Sep 12			Nov 9
		(ACTUAL)													
8XF01LTR		UNIT 1	300			Mar 7						Sep 21			
		(ACTUAL)				Mar 7									
8XF02LTR		UNIT 2	300			Mar 8					July 31				
		(ACTUAL)				Mar 31									
8XF01LBO		UNIT 1	100					Apr 11			Aug 13		Oct 2-8		
		(ACTUAL)						Apr 8							
8XF02LBO		UNIT 2	50								Aug 13		Oct 16-22		
		(ACTUAL)													
8XF01LAB		UNIT 1										Sep 27			
		(ACTUAL)										Sep 19			
8XF02LAB		UNIT 2	50		Feb 16										Nov 6
		(ACTUAL)													
8XF03LAB		UNIT 3	100		Feb 10									Oct 13	
		(ACTUAL)													
8XF01LAO		UNIT 1	300						June 7			Sep 6			
		(ACTUAL)							June 7						
8XF02LAO		UNIT 2	300						June 8			Sep 5			
		(ACTUAL)							June 8						
8XF01LPI		UNIT 1	300								Aug 13				
		(ACTUAL)									Aug 16				
8XF02LPI		UNIT 2	300				Apr 6-7	Apr 8			Aug 6	Aug 20			
		(ACTUAL)									Aug 20	Sep 24			
8XF03LPI		UNIT 3	300									Aug 27			
		(ACTUAL)										Aug 27	Sep 17-18		
8XF04LPI		UNIT 4	300										Sep 3		
		(ACTUAL)													
8XF05LPI		UNIT 1	300			Mar 25-26	Apr 7	Apr 20-May 3	May 30						
		(ACTUAL)						May 4,5							
8XF01LIM		UNIT 1	50								Sept 1		Sep 30	Sep 23	Nov 30
		(ACTUAL)											Sep 30		
8XF02LIM		UNIT 2	50			Mar 22		May 25				Sep 27	Sep 30		
		(ACTUAL)													
8XF01LMN		UNIT 1	50						June	Jul 9					Oct 23 - Dec 31
		(ACTUAL)			Feb 12			Mar 25-June 30		Jun 1 - Aug 31					
8XF02LMN		UNIT 2										Aug 26			
		(ACTUAL)													
8XF01MAL		UNIT 1	300				Apr 22		May 27	July 15-16	Aug 19-20		Sep 30		
		(ACTUAL)					Apr 22			July 29		Sep 2-3			
8XF01MEX		UNIT 1	300							July 15	July 15				
		(ACTUAL)								July 15					
8XF02MEX		UNIT 2	300							July 14					
		(ACTUAL)								July 14					
8XF03MEX		UNIT 3	300	Jan 15		Mar 10		Mar 21, 23							
		(ACTUAL)								July 16	July 17				
8XF04MEX		UNIT 4	100			Mar 9		Apr 13			July 16				Dec 7
		(ACTUAL)													
8XF05MEX		UNIT 5	100							June 5					
		(ACTUAL)													
8XF01MRI		UNIT 1	300							June 12					
		(ACTUAL)													



## NATIONAL GRID CORPORATION OF THE PHILIPPINES CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages											
												Planned Outages			
8XF02MRI		UNIT 2	300			Feb 27-Apr 23									
		(ACTUAL)													
8XF01MUN		UNIT 1	300						June 4					Nov 5	Nov 19
		(ACTUAL)							June 4						
8XF02MUN		UNIT 2	300		Jan 2	Feb 26			June 11					Nov 6	Nov 20
		(ACTUAL)			Jan 27-28				June 11						
8XF03MUN		UNIT 3	300						June 18						Nov 26
		(ACTUAL)							June 18, 20						
8XF04MUN		UNIT 4	300		Jan 29-30				June 25						Nov 27
		(ACTUAL)							June 28			Sep 16			
8XF01NAG		UNIT 1	100		Feb 4					July 2				Oct 15	
		(ACTUAL)													
8XF02NAG		UNIT 2	100												
		(ACTUAL)													
8XF03NAG		UNIT 3	100							Jul 22					
		(ACTUAL)								Jul 19					
8XF01NCS		UNIT 1	516									Aug 20-26			
		(ACTUAL)													
8XF01NGS		UNIT 1	50												Nov 24
		(ACTUAL)													
8XF02NGS		UNIT 2	100										Oct 22		
		(ACTUAL)													
8XF01OLO		UNIT 1	100					May 9							
		(ACTUAL)				Mar 15			June 2	July 12					
8XF02OLO		UNIT 2	50					May 3							
		(ACTUAL)						May 3-							
8XF03OLO		UNIT 3	100												
		(ACTUAL)			Feb 5		April 4			July 13	Aug 9				
8XF01QUE		UNIT 1	300												
		(ACTUAL)													
8XF02QUE		UNIT 2	300												
		(ACTUAL)													
8XF03QUE		UNIT 3	300								Aug 22				
		(ACTUAL)													
8XF07QUE		UNIT 7	300							Jun 13-Jul 3					
		(ACTUAL)										Sep 7			
8XF08QUE		UNIT 8	300												
		(ACTUAL)													
8XF01SES		UNIT 1	100								Aug 4	Aug 6			
		(ACTUAL)			Feb 2, 13			May 21				Sep 8	Sep 23		
8XF02SES		UNIT 2	100									Aug 5			
		(ACTUAL)		Jan 18								Aug 5			
8XF01SJO		UNIT 1	300		Feb 5		Mar 25								
		(ACTUAL)			Jan 28	Mar 11, 23-24	Apr 5		June 28	Jul 8	July 10 - Aug 27				
8XF02SJO		UNIT 2	300		Feb 6		Apr 10								
		(ACTUAL)			Feb 28	Mar 12-13		May 27	June 3	June 17		Sep 10-11	Sep 16-17		
8XF03SJO		UNIT 3	300		Feb 4										Dec 18
		(ACTUAL)				Feb 27-28									
8XF01SMN		UNIT 1	100	Jan 21			Apr 29								
		(ACTUAL)										Sep 6-30	Oct 15		
8XF01SRA		UNIT 1	100												
		(ACTUAL)				Apr 9, 10, 11	Apr 13	May 18							
8XF02SRA		UNIT 2	100						June 4						
		(ACTUAL)				Mar 17	Apr 13-14			July 7					
8XF03SRA		UNIT 3	300												
		(ACTUAL)					Apr 21								
8XF01SAN		UNIT 1	100					May 9						Oct 19	
		(ACTUAL)						May 9							
8XF02SAN		UNIT 2	100					May 10						Oct 20	
		(ACTUAL)						May 10							



**NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 GRID MAINTENANCE PROGRAM (REVISION 3)**

**LEGEND:**

- ORIGINAL SCHEDULE PLANNED OUTAGE
- ACTUAL PLANNED OUTAGE
- FORCED OUTAGE
- REVISED SCHEDULE PLANNED OUTAGE
- UNPLANNED MAINTENANCE OUTAGE
- ETI: ESTIMATED TIME-IN

(Revised Schedule for July to September)

TRANSMISSION EQUIPMENT		UNIT NO.	RATED CAP (MW/MVA)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
NAME	SEIL			Actual Outages											
												Planned Outages			
	8XF03SAN	UNIT 3	100												
		(ACTUAL)													
	8XF01OSP(SBM)	UNIT 1	92												
		(ACTUAL)													
	8XF02OSP(SBM)	UNIT 2	92												
		(ACTUAL)													
	8XF01SEZ(SBM)	UNIT 1	100												
		(ACTUAL)													
	8XF01SUB	UNIT 1	100												
		(ACTUAL)													
	8XF02SUB	UNIT 2	100												
		(ACTUAL)													
	8XF01TAY	UNIT 1	100												
		(ACTUAL)													
	8XF02TAY	UNIT 2	100												
		(ACTUAL)													
	8XF01TUG	UNIT 1	50												
		(ACTUAL)													
	8XF02TUG	UNIT 2	50												
		(ACTUAL)													
	8XF03TUG	UNIT 3	100												
		(ACTUAL)													
115KV	6XF01BAN	UNIT 1	50												
		(ACTUAL)													
	6XF02BAN	UNIT 2	50												
		(ACTUAL)													
	6XF01CLR	UNIT 1	50												
		(ACTUAL)													
	6XF03CLR	UNIT 3	100												
		(ACTUAL)													
	6XF01CUR	UNIT 1	20												
		(ACTUAL)													
	6XF01LAO	UNIT 1	50												
		(ACTUAL)													
	6XF02LAO	UNIT 2	100												
		(ACTUAL)													
	6XF01ROS	UNIT 1	100												
		(ACTUAL)													
	6XF02ROS	UNIT 2	50												
		(ACTUAL)													
	6XF03ROS	UNIT 3	100												
		(ACTUAL)													
	6XF01SES	UNIT 1	50												
		(ACTUAL)													
	6XF02SES	UNIT 2	50												
		(ACTUAL)													
	6XF03SES	UNIT 3	50												
		(ACTUAL)													
	6XF01DAS	UNIT 1	50												
		(ACTUAL)													
	6XF06DAS	UNIT 6	50												
		(ACTUAL)													





NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

Revision 3  
(Actual from Jan to Sep)

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES							PLANNED OUTAGES				
THERMAL														
CEDC	UNIT 1	82												
	(ACTUAL)			Feb 16 - 20				Jun 12 - 15			Sep 19 - 22	Oct 28 - Nov 17		
	UNIT 2	82								Sep 01 - 30				
	(ACTUAL)									Sep 04 - 30				
KSPC	UNIT 3	82						Jul 06 - 26						
	(ACTUAL)											Sep 29 - 30		
	UNIT 1	103							Aug 02 - Sep 10					
	(ACTUAL)		Jan 01 - 06	Feb 26 - Mar 02	Mar 23 - 27			Jun 09 - 14	Aug 02 - Sep 06					
PEDC	UNIT 2	103									Sep 16 - Oct 25			
	(ACTUAL)						May 22 - 28				Sep 16 - 30			
	UNIT 1	83.7		Jan 23 - Feb 12										
	(ACTUAL)		Jan 23 - Feb 11				Feb 20 - Apr 27							
TPC	UNIT 2	83.7								Aug 11 - 31				
	(ACTUAL)				Apr 21 - May 09									
	UNIT 3	150		Feb 26 - Mar 27										Dec 12 - 31
	(ACTUAL)					Apr 28 - 29								
TPC 1-A	B 6													
	B 7													
	TG 4	20		Mar 01 - 10								Oct 05 - 15		
	TG 5	40						Jul 01 - 10						
PCPC	UNIT 1	135												
	(ACTUAL)			Feb 20 - Apr 30						Jul 13 - Aug 18	Jul 10 - Aug 20			
	UNIT 2	135												
	(ACTUAL)									Jun 05 - 30	Sep 22 - 28			
TVI	UNIT 1	169												
	(ACTUAL)		Jan 06 - 13											
	UNIT 2	169	Jan 15 - Feb 08											
	(ACTUAL)		Jan 15 - Feb 11	Feb 15 - 18	Apr 05 - 06	Apr 09 - 17		Jun 03 - 10						
GEOTHERMAL														
PGPP 1	UNIT 1	36						Jul 01 - 28						
	(ACTUAL)										Aug 07 - Sep 03	Oct 09 - 11		Nov 22 - 26
	UNIT 2	36								Aug 15 - Sep 11				
	(ACTUAL)										Aug 11 - Sep 07	Sep 14 - Oct 11	Oct 09 - 11	Nov 22 - 26
PGPP 2	UNIT 3	36									Sep 14 - 30			
	(ACTUAL)				Mar 23 - 25						Sep 21 - Oct 18			Nov 03 - 30
	U1NJ													
	U2OK	19												
NASULO	U3SG1	20												
	U4SG2	20												
	48.3		Feb 17 - 24											Dec 01 - 03
	(ACTUAL)		Feb 17 - 26											
TGPP	UNIT 1	36			Mar 13 - 30									



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES							PLANNED OUTAGES				
	(ACTUAL)							Jun 12 - 13						
	UNIT 2	36							Aug 04 - 08					
	UNIT 3	36		Mar 07 - 11						Aug 09 - 13				
	(ACTUAL)									Aug 04 - 08				
UNIFIED LEYTE														
MALITBOG	UNIT 1	65										Oct 18 - 22		
	UNIT 2	65			Jan 21 - Mar 06							Oct 18 - 22		
	(ACTUAL)				Jan 21 - Mar 06									
	UNIT 3	65												
MAHA A	UNIT 1	50							Jul 16 - 18	Aug 14 - 22		Oct 10 - 27	Oct 22 - 30	Nov 23 - 27
	(ACTUAL)					May 05 - Jul 08				Jul 16 - 21				
	UNIT 2	50							Jul 16 - 18	Jul 13 - Aug 11				
	(ACTUAL)								Jul 13 - Aug 17					
MAHA B	UNIT 3	50							Jul 16 - 18		Sep 26 - Nov 13			Oct 09 - Nov 26
	(ACTUAL)					Apr 20 - 21	May 02 - 09		Jul 16 - 22					
UPPER MAHIAO	UNIT 1	34.5								Aug 25 - Sep 25		Aug 25 - Sep 18		Dec 01 - 08
	UNIT 2	34.5								Sep 07 - 14				Dec 01 - 08
	(ACTUAL)				Nov 23, 2022 - Mar 30		Apr 17 - 18							
	UNIT 3	34.5								Sep 07 - 14				Dec 01 - 08
	(ACTUAL)			Mar 01 - 05										
	UNIT 4	34.5								Sep 07 - 14				Dec 01 - 08
MAHA OEC	OEC1	6							Jul 16 - 18					
	OEC2	6							Jul 16 - 18					
	OEC3	6		Jan 18 - Feb 07					Jul 16 - 18					
TONGONAN TCP4														
TONGONAN TCP5		5.5												
TONGONAN TCP6		5.5												
MALITBOG BCP7		13						Jul 01 - 08						
	(ACTUAL)					May 05 - 10								
<b>DIESEL</b>														
TPVI (CDPP 1)	UNIT 1	6.7			Mar 02 - 06				Aug 03 - 08	Sep 09	Oct 06 - 11	Oct 11 - 31	Oct 11 - 27	Nov 10 - 30
	(ACTUAL)		Dec 17, 2022 - Feb 02	Feb 06 - 11	Mar 02 - 06								Nov 20 - 30	Nov 10 - 30
	UNIT 2	6.7	Jan 21 - 23, 28 - 30	Feb 04 - 06, 11 - 13, 18 - 20, 25 - 27	Mar 02 - 06, 11 - 13, 18 - 20, 25 - 27				Aug 03 - 08	Sep 09	Oct 06 - 11	Oct 11 - 31	Oct 11 - 21	Nov 10 - 30
	(ACTUAL)			Mar 02 - 06										
	UNIT 3	6.8		Mar 02 - 06			Jul 01 - 03, 08 - 10, 15 - 17, 22 - 24, 29 - 31	Aug 03 - 08, 12 - 14, 19 - 21, 26 - 28	Sep 02 - 04	Sep 10	Oct 06 - 11	Oct 11 - 31	Oct 11 - 21	Nov 10 - 30
	(ACTUAL)		Oct 12, 2022 - Mar 21			Mar 23 - Apr 10								
	UNIT 4	6.8			Mar 02 - 06				Aug 03 - 08	Sep 10	Oct 05 - 10	Oct 11 - 31	Oct 11 - 21	Nov 10 - 30
	(ACTUAL)			Feb 02 - 06	Mar 02 - 06		May 27 - 29							
	UNIT 5	6.8		Mar 02 - 06					Aug 03 - 08	Sep 10	Oct 05 - 10	Oct 11 - 31	Oct 07 - 21	Nov 10 - 30
	(ACTUAL)			Mar 02 - 06			May 02 - 05							
	UNIT 6	6.8		Mar 02 - 06				Jul 01 - 21		Aug 03 - 08	Sep 09	Oct 05 - 10	Oct 11 - 31	Nov 10 - 30
	(ACTUAL)		Feb 08 - 09	Mar 02 - 06										
CPPC	UNIT 1	6.5			Mar 25							Nov 01	Nov 01 - 02	
	(ACTUAL)				Mar 25 - 26									



**NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM**

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3  
(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER		
			ACTUAL OUTAGES							PLANNED OUTAGES						
EUAUC	UNIT 2	6.5			Mar 25			Jul 01 - 15	Jul 01 - 18	Jul 08 - 25	Sep 02 - 22	Oct 04	Nov 01	Nov 01 - 02	Nov 25	Dec 15
	(ACTUAL)			Mar 25 - 26												
	UNIT 3	6.5			Mar 25							Oct 07 - 25	Nov 01	Nov 01 - 02		
	(ACTUAL)			Mar 11 - 31												
	UNIT 4	6.5			Mar 25			Jul 07 - 08			Sep 09 - 14	Sep 23 - 27	Sep 30 - Oct 20	Nov 01	Nov 01 - 02	
	(ACTUAL)			Mar 25 - 26												
	UNIT 5	6.5			Mar 25						Sep 15 - 19	Oct 07 - 30	Oct 07 - Nov 11	Oct 07 - Nov 08		
	(ACTUAL)			Mar 25 - 26												
	UNIT 6	6.5		Mar 04	Mar 25							Sep 30 - Oct 01	Nov 01	Nov 01 - 02	Nov 25 - Dec 15	
	(ACTUAL)			Mar 25 - 26												
UNIT 7	6.5			Mar 25				Jul 22 - Aug 05		Aug 15 - Sep 15, 16 - 19	Sep 02 - 19, Nov 01 - 25	Nov 01 - 05, 03 - 26	Nov 17 - Dec 11			
(ACTUAL)			Mar 25 - 26							Sep 02 - 16						
UNIT 8	6.5			Mar 25 - 26				Jul 29 - Aug 15	Aug 12 - 26	Jul 29 - Aug 22		Nov 01 - 02	Nov 01 - Dec 06			
(ACTUAL)			Mar 25 - 26													
UNIT 9	6.5			Mar 11 - 12	Mar 25					Aug 26 - 27		Nov 01	Nov 01 - 02	Nov 25 - Dec 15	Dec 11 - 29	
(ACTUAL)			Mar 25 - 26													
UNIT 10	6.5			Mar 25				Jul 29 - 30				Nov 01	Nov 01 - 02			
(ACTUAL)			Mar 25 - 26													
EUAUC	UNIT 1	11.5	Jan 28 - 30	Jan 07 - Feb 05	Mar 18 - 21				Jul 01 - 31	Oct 07 - 09	Oct 28 - 30	Oct 09 - 24	Nov 01 - 02	Oct 31 - Nov 02		
	(ACTUAL)		Jan 28 - 30													
	UNIT 2	11	Feb 04 - 21	Feb 25 - 27	Mar 18 - 21			Jul 01 - 04, 07 - 14, 17	Aug 01 - 16	25 - Sep 1, Nov 03 - 06	Oct 06 - 09	13 - 16, 20 - 23, 27 - 30	Nov 01 - 04, 10	11, 17 - 20, 24 - 27		
	(ACTUAL)		Feb 04 - 06, 11 - 13		Feb 18 - Mar 08, 18 - 21		Jul 01 - 04, 07 - 10, 14 - 17	Aug 17 - Sep 01	25 - Sep 01	06 - 09	13 - 16, 20 - 23, 27 - 30	Nov 01 - 04, 10	11, 17 - 20, 24 - 27			
UNIT 3	11.5	Feb 04 - 06, 11 - 13		Mar 08 - 23			Jul 01 - 03, 08 - 10, 15 - 17, 22 - 24	Jul 01 - 04, 07 - 10, 14 - 17, 21 - 24, 28	Aug 04 - 07, 11 - 14, 19 - 22, 25 - 28	Sep 01 - 02	14 - 16	Nov 01 - 02	Oct 31 - Nov 02	Oct 25 - Nov 09		
(ACTUAL)		Feb 04 - 06, 11 - 13	Mar 08 - 23				Jul 01 - 03, 08 - 10, 15 - 17, 22 - 24	Jul 01 - 04, 07 - 10, 14 - 17, 21 - 24, 28	Aug 04 - 07, 11 - 14, 19 - 22, 25 - 28	Sep 01 - 02	14 - 16	Nov 01 - 02	Oct 31 - Nov 02	Oct 25 - Nov 09		
CARMEN DPP	UNIT 1	11.25						Jul 10 - 30								
	(ACTUAL)			Mar 04 - 06			May 23 - 24									
	UNIT 2	11.25		Mar 11 - 31							Sep 11 - 15					
	(ACTUAL)			Mar 11 - 31							Sep 11 - 15					
UNIT 3	11.25								Sep 15 - 20							
(ACTUAL)		Jan 18 - 21			Apr 04 - 12											
UNIT 4	11.25						May 31 - Jun 02			Sep 04 - 08				Dec 26 - 30		
(ACTUAL)							May 31 - Jun 02			Sep 04 - 08				Dec 26 - 30		
PDP1	UNIT 1	7.3														
	(ACTUAL)															
	UNIT 2	5			Mar 23 - 24							Oct 15 - 16	Oct 16 - 17			
	(ACTUAL)				Mar 23 - 24							Oct 15 - 16	Oct 16 - 17			
	UNIT 3	5							Jul 01 - 31		Oct 15 - 16		Oct 01 - Nov 01			
(ACTUAL)								Jul 01 - 31		Oct 15 - 16		Oct 01 - Nov 01				
UNIT 4	7.3															
(ACTUAL)																
UNIT 5	5						Jun 05 - 06	Jul 03 - 04			Oct 15 - 16	Oct 16 - 17				
(ACTUAL)							Jun 05 - 06	Jul 03 - 04			Oct 15 - 16	Oct 16 - 17				
PDP3	A															
	B															
	C															
	D	12								Sep 23 - 25	Oct 13 - 14	Oct 13 - 15				
	(ACTUAL)									Sep 23 - 25	Oct 13 - 14	Oct 13 - 15				
	E	12						Jul 05 - 06			Oct 13 - 14		Oct 13 - 15, 14 - 28			
(ACTUAL)						Apr 29 - 30				Oct 13 - 14		Oct 13 - 15, 14 - 28				
F	13.1833															



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
BDPP	G	13			Mar 22 - 23									
	H	13	Jan 09 - 11											
	UNIT 1	4	Feb 03 - 08											
	(ACTUAL)		Jan 16 - 17	Jan 18 - 20										
	UNIT 2	4												
	(ACTUAL)													
	UNIT 3	4.2												
(ACTUAL)			Jan 16 - 17											
PPC 1	UNIT 4	4												
	(ACTUAL)													
	UNIT 1	12												
	UNIT 2	12												
	UNIT 3	12												
	UNIT 4	12												
	UNIT 5	12												
PPC 2	UNIT 6	12												
	UNIT 7	5												
	UNIT 8	5												
	UNIT 9	5												
PPC NABAS	UNIT 10	5												
	E1	4.166												
	E2	4.166												
PPC NW	E1	5												
EDPP	E1	5.5												
	E2	5.5												
TRANS ASIA	DG1	1.75												
	DG2	1.75												
CENPRI	UNIT 1	4.5	Jan 01 - 25		Feb 26 - Mar 25				Jul 26 - Aug 25			Sep 06 - 17		Oct 26 - Nov 25
	(ACTUAL)													
	UNIT 2	4.5		Jan 26 - Feb 25					Jul 01 - 07	Jul 13 - 19	Jul 26 - Aug 25	Aug 26 - Sep 25	Oct 04 - 15	Nov 26 - Dec 25
	(ACTUAL)													
	UNIT 3	4.5			Feb 26 - Mar 25				Jul 15	Aug 12	Aug 26 - Sep 25	Oct 26 - Nov 25	Nov 08 - 19	Dec 26 - 31
	(ACTUAL)													
	UNIT 4	6.7			Feb 26 - Mar 25				Jul 01	Jul 26 - Aug 25	Aug 26	Sep 26 - Oct 25	Dec 01 - 15	Dec 26 - 31
(ACTUAL)					Apr 19 - 28									
SIPC	UNIT 5	6.7		Jan 26 - Feb 25					Jul 26 - Aug 25		Sep 15 - 18	Sep 26 - Oct 25	Nov 26 - Dec 25	
	(ACTUAL)													
AEDC		30												
GT Energy		55												
	UNIT 1	18												
	UNIT 2	9												
	UNIT 3	9												



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

Revision 3  
(Actual from Jan to Sep)

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
			ACTUAL OUTAGES							PLANNED OUTAGES					
IASCO	S1	10											Nov 06 - 08	Nov 11 - 12 <sup>REV.1</sup>	
	(ACTUAL)				Feb 17 - Mar 08		Apr 28 - 30								
	S2	10											Nov 06 - 08	Nov 13 - 14 <sup>REV.1</sup>	
	(ACTUAL)		Feb 01 - 02		Feb 17 - Mar 08		Apr 28 - 30								
	S3	15											Nov 06 - 08	Nov 15 - 16 <sup>REV.1</sup>	
	(ACTUAL)		Feb 01 - 02		Feb 17 - Mar 08		Apr 28 - 30								
	S4	10												Nov 08 - 10	Nov 17 - 18 <sup>REV.1</sup>
	(ACTUAL)		Feb 01 - 02		Feb 17 - Mar 08		Apr 28 - 30								
S5	15												Nov 08 - 10	Nov 19 - 20 <sup>REV.1</sup>	
(ACTUAL)				Feb 17 - 23		Apr 28 - May 02									
S6	10												Nov 08 - 10	Nov 21 - 22 <sup>REV.1</sup>	
(ACTUAL)		Feb 01 - 02		Feb 17 - Mar 08		Apr 29 - May 02		Jun 08 - 14							
<b>POWER BARGES</b>															
PB 101	UNIT 1	6													
	UNIT 2	6													
	UNIT 3	6													
	UNIT 4	6													
PB 102	UNIT 1	6													
	UNIT 2	6													
	UNIT 3	6													
	UNIT 4	6													
PB 103	UNIT 1	6													
	UNIT 2	6													
	(ACTUAL)														
	UNIT 3	6													
	UNIT 4	6													
(ACTUAL)															
PB 104	UNIT 1	7							Jul 07 - 12	Jul 07 - 16 <sup>REV.2</sup>		Sep 15 - 17			
	(ACTUAL)		Nov 23, 2022 - Jan 04		Mar 29 - 30				Jul 31 - Aug 03		Aug 24 - 26				
	UNIT 2	7							Jul 19 - 28 <sup>REV.2</sup>		Sep 15 - 17	Sep 18 - 23			
	(ACTUAL)			Mar 29 - Apr 07		May 17 - 24	May 24 - 27				Sep 07 - 11	Sep 28 - 30			
	UNIT 3	7									Sep 15 - 17 <sup>REV.2</sup>		Nov 09 - 18 <sup>REV.2</sup>		
	(ACTUAL)			Apr 19 - 21			Jun 26 - 27		Aug 04 - 05		Sep 01 - 02				
UNIT 4	8		Mar 04 - 09							Sep 15 - 17			Dec 19 - 28 <sup>REV.3</sup>		
(ACTUAL)						May 26 - 29				Sep 28 - 29					
<b>HYDRO</b>															
AHEP	UNIT 1	0.9				May 08 - 22 <sup>REV.1</sup>									
	(ACTUAL)					May 08 - 18					Sep 20 - 22	Sep 24 - 30			
	UNIT 2	0.9				May 08 - 14 <sup>REV.1</sup>		May 23 - 31 <sup>REV.1</sup>							
(ACTUAL)		Jan 05 - 11						May 08 - Jun 30			Sep 22 - 24				
LHEP	UNIT 1	0.3				May 03 - 06									
	(ACTUAL)		Dec 19, 2022 - Jan 12		Apr 01 - 02		Apr 30 - May 01								
	UNIT 2	0.3				May 08 - 11									
(ACTUAL)		Jan 12 - 13		Apr 01 - 02											



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

Revision 3  
(Actual from Jan to Sep)

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
JHEP	UNIT 3	0.3					May 15-18					Oct 21-22		
	(ACTUAL)		Jan 11-13		Apr 01-02									
	UNIT 1	2.5	Dec 16, 2021 - Mar 02, 2023											
SMHPP	UNIT 2	2.5												
	TG 1	0.9												
VHPP	TG 2	0.9												
	UNIT 1	3												
CHEP	(ACTUAL)													
	UNIT 2	3												
	(ACTUAL)													
IHEP	UNIT 3	2												
	(ACTUAL)													
CPEC	UNIT 1	0.9												
	UNIT 2	0.9												
Maslog	UNIT 1	13												
	UNIT 2	13												
Taft Hydro	UNIT 3	13												
	44.2													
THEP	UNIT 1	9												
	(ACTUAL)													
	UNIT 2	9												
(ACTUAL)														
BIOMASS														
CASA		8												
FFHC		9												
SCBI	(ACTUAL)		Dec 31, 2022 - Jan 05, 08 - 11, 13 - 14, 16 - 17, 23 - 24, 29 - 31, Feb 05 - 08, 12 - 15, 19 - 22, 27 - Mar 01, 05 - 07, 13 - 14, 19 - 22, 27 - 29, Apr 02 - 04, 07 - 12, 16 - 19, 23 - 26, May 01 - 03, 06 - 07, May 09 - Jun 30											
	UNIT 1	1.5												
	UNIT 2	1.5												
URC	(ACTUAL)		May 06, 2022 - Mar 16, 2023, Mar 18 - 29, Mar 31 - Jun 30											
	UNIT 1	15												
	(ACTUAL)		Dec 31, 2022 - Jan 03, 15 - 16, Mar 13 - 14, Apr 07 - 09, Jun 05 - Sep 04, Apr 27 - Jun 30											
SCBio Power Gen	UNIT 2	10												
	(ACTUAL)		Dec 31, 2022 - Jan 03, 15 - 19, 28 - Feb 02, 13 - 14, 28 - Mar 01, 02 - 03, Mar 31 - Apr 05, 06 - 12, April 13 - Jun 30											
	18													
Bais Cogen	(ACTUAL)													
	12													
BISCOM Cogen		13												
HP Cogen	8													
	(ACTUAL)		Dec 31, 2022 - Jan 03, 2023, Jan 15 - 16, Mar 05 - 06, 12 - 13, 26 - 28, Apr 02 - 04, 06 - 12, 16 - 18, 20 - 21, 23 - 26, 27 - 28, May 02 - 28, May 29 - Jun 30, Aug 10 - Sep 01, 02 - 04, 10 - 30											
SNBI		44												
			Jul 01 - 28											



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

Revision 3  
(Actual from Jan to Sep)

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
			ACTUAL OUTAGES											PLANNED OUTAGES	
	(ACTUAL)		Dec 12, 2022 - Jun 20											Jun 24 - Sep 30	
VMCI		2.5	Jan 01 - 02		Apr 06 - 09				May 29 - Sep 03						
CABI		12			Apr 06 - 10				May 16 - Jun 30						
NNBP		23							Jul 29 - Aug 25 <sup>REV.1</sup>						
	(ACTUAL)		Dec 08, 2022 - May 02											May 08 - Jun 30	
HPCo New		18													
VMC New		21.5	Jan 01 - 02		Apr 06 - 09		May 29 - Sep 03								
MCEI		12													
HDJ		1.7													
<b>SOLAR</b>															
FTSE		45													
SACASOL 1AB		19.8							Jul 16 - 21						
	(ACTUAL)					Apr 16 - 18									
SACASOL 1CD		19.8							Jul 22 - 25						
	(ACTUAL)					Apr 16 - 18									
ISLASOL II		27.2						Jul 01 - 06							
ISLASOL III		40.5						Jul 08 - 11							
MONTESOL		16.2							Jul 29 - 31						
SACASUN		46.8	Feb 13 - 28												
HELIOS		108										Oct 22			
Silay Solar		22							Jul 24 - 31 <sup>REV.2</sup>	Aug 23					
Cosmo Solar		5													
Biliran PV		25													
PSFLI		24													
SEPALCO		40													
SOLEXAR		28.6													
SAPC		30.6													
Negros PH		50													
ARECO		50													
Puente Al Sol		56													
Solar Phil.		300													
<b>WIND</b>															
TAREC		54							Jul 03 - 05. 05 - 11 <sup>REV.2</sup>						
Nabas Wind Power		36										Oct 21 - 22			
	(ACTUAL)					Apr 19 - 20									
Sibunag WPP		40													
Iloilo WPP		112.2													
Ubay WPP		82.8													
Anda WPP		50													
TRICONTI WPP		75.6													
PETROWIND Phase 2		14													
San Isidro		150													
Tanjay WPP		50													
<b>BATTERY</b>															
Kabankalan BESS		20							Apr 19 - Jul 07						
Ormoc BESS		40													
Toledo BESS		20													
Samboan BESS		20													
Compostela BESS		20													
Tabango BESS		20													



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE    ■ ACTUAL PLANNED OUTAGE    ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS    ■ UNPLANNED MAINTENANCE OUTAGE    ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
							ACTUAL OUTAGES					PLANNED OUTAGES		

REV. 2

**PREPARED BY:**  
National System Operations





NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 VISAYAS GRID MAINTENANCE PROGRAM

LEGEND:

ORIGINAL SCHEDULE PLANNED OUTAGE  
REVISED SCHEDULE PLANNED OUTAGE

ACTUAL PLANNED OUTAGE  
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE  
P&E

Revision 3 (Actual for July to September)

TRANSMISSION EQUIPMENT				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec												
Name	SEIL	Unit No.	Rated Cap	ACTUAL OUTAGES												PLANNED OUTAGES											
				ACTUAL OUTAGES												PLANNED OUTAGES											
230V350KV HVDC L1	BULLINGS-OCIS		750	ACTUAL												PLANNED											
230KV COM - DBA L1	SL1COM-DBA	Unit 1	488.0	ACTUAL												PLANNED											
230KV COM - DBA L2	SL2COM-DBA	Unit 2	488.0	ACTUAL												PLANNED											
230KV DAA - TAB L1	SL1DAA-TAB	Unit 1	200.0	ACTUAL												PLANNED											
230KV DAA - TAB L2	SL2DAA-TAB	Unit 2	240.0	ACTUAL												PLANNED											
230KV KAN(MLT) - ORM L2	SL2KAN-ORM	Unit 2	976.0	ACTUAL												PLANNED											
230KV TAB - KAN(MLT) L1	SL1TAB-KAN	Unit 1	488.0	ACTUAL												PLANNED											
230KV TAB - KAN(MLT) L2	SL2TAB-KAN	Unit 2	488.0	ACTUAL												PLANNED											
138KV AML - MAB L1	7L11 AML-MAB	Unit 1	196.0	ACTUAL												PLANNED											
138KV AML - MAB L2	7L12 AML-MAB	Unit 2	196.0	ACTUAL												PLANNED											
138KV AML - PGP1 L1	7L11 AML-PGI	Unit 1	196.0	ACTUAL												PLANNED											
138KV AML - PGP1 L2	7L12 AML-PGI	Unit 2	196.0	ACTUAL												PLANNED											
138KV AML - PGP2 L1	7L11 AML-NS	Unit 1	196.0	ACTUAL												PLANNED											
138KV AML - PGP2 L2	7L12 AML-NS	Unit 2	196.0	ACTUAL												PLANNED											
138KV BAB - PRN L1	7L11 BAB-PRN	Unit 1	196.0	ACTUAL												PLANNED											
138KV BAB - PRN L2	7L12 BAB-PRN	Unit 2	196.0	ACTUAL												PLANNED											
138KV BCL - BAR L1	7L11 BCL-BAR	Unit 1	196.0	ACTUAL												PLANNED											
138KV BCL - CAD L1	7L11 BCL-CAD	Unit 1	196.0	ACTUAL												PLANNED											
138KV BAR - CNE L1	7L11 BAR-CNE	Unit 1	196.0	ACTUAL												PLANNED											
138KV BAR - CNE L2	7L12 BAR-CNE	Unit 2	196.0	ACTUAL												PLANNED											
138KV BAR-DIN L1	7L11 BAR-DIN	Unit 1	196.0	ACTUAL												PLANNED											
138KV BAR-DIN L2	7L12 BAR-DIN	Unit 2	196.0	ACTUAL												PLANNED											
138KV CEB - COL L1	7L11 CEB-COL	Unit 1	196.0	ACTUAL												PLANNED											
138KV CEB - COL L2	7L12 CEB-COL	Unit 2	196.0	ACTUAL												PLANNED											
138KV CEB - COL L3	7L13 CEB-COL	Unit 3	196.0	ACTUAL												PLANNED											
138KV CEB - COM L1	7L11 CEB-COM	Unit 1	423.0	ACTUAL												PLANNED											
138KV CEB - COM L2	7L12 CEB-COM	Unit 2	423.0	ACTUAL												PLANNED											
138KV CEB - MAN L1	7L11 CEB-MAN	Unit 1	200.0	ACTUAL												PLANNED											
138KV CEB - MAN L2	7L12 CEB-MAN	Unit 2	200.0	ACTUAL												PLANNED											
138KV CEB - QUI L1	7L11 CEB-QUI	Unit 1	196.0	ACTUAL												PLANNED											
138KV CGC - TOL L1	7L11 CGC-TOL	Unit 1	196.0	ACTUAL												PLANNED											
138KV COL - KSPC L1	7L11 COL-KSPC	Unit 1	196.0	ACTUAL												PLANNED											
138KV COL - KSPC L2	7L12 COL-KSPC	Unit 2	196.0	ACTUAL												PLANNED											
138KV COL - NGA L1	7L11 COL-NGA	Unit 1	196.0	ACTUAL												PLANNED											
138KV COL - NGA L2	7L12 COL-NGA	Unit 2	196.0	ACTUAL												PLANNED											
138KV COL - DMA L2	7L12 COL-SAM	Unit 2	196.0	ACTUAL												PLANNED											
138KV COL - TOL L1	7L11 COL-TOL	Unit 1	196.0	ACTUAL												PLANNED											
138KV DIN - SBA L1	7L11 DIN-SBA	Unit 1	196.0	ACTUAL												PLANNED											
138KV DIN - SBA L2	7L12 DIN-SBA	Unit 2	196.0	ACTUAL												PLANNED											
138KV DIN-PNT L1	7L11 DIN-PNT	Unit 1	196.0	ACTUAL												PLANNED											
138KV DIN-PNT L2	7L12 DIN-PNT	Unit 2	196.0	ACTUAL												PLANNED											
138KV ISA - PAS L1	7L11 ISA-PAS	Unit 1	196.0	ACTUAL												PLANNED											
138KV ISA - IAS L1	7L11 ISA-IAS	Unit 1	196.0	ACTUAL												PLANNED											
138KV ISA - PHP L1	7L11 ISA-PHP	Unit 1	196.0	ACTUAL												PLANNED											
138KV ISA - PHP L2	7L12 ISA-PHP	Unit 2	196.0	ACTUAL												PLANNED											
138KV KAB-BCL L1	7L11 KAB-BCL	Unit 1	196.0	ACTUAL												PLANNED											
138KV KAB-BCL L2	7L12 KAB-BCL	Unit 2	196.0	ACTUAL												PLANNED											
138KV TNG-ISA L1	7L11 TNG-ISA	Unit 1	196.0	ACTUAL												PLANNED											
138KV MAN-LPL L1	7L11 MAN-LPL	Unit 1	100.0	ACTUAL												PLANNED											
138KV MAA - UBA L1	7L11 MAA-UBA	Unit 1	108.0	ACTUAL												PLANNED											
138KV MAB - KAB L1	7L11 MAB-KAB	Unit 1	196.0	ACTUAL												PLANNED											
138KV MAB - KAB L2	7L12 MAB-KAB	Unit 2	196.0	ACTUAL												PLANNED											
138KV ORM - BAB L1	7L11 ORM-BAB	Unit 1	196.0	ACTUAL												PLANNED											
138KV ORM - BAB L2	7L12 ORM-BAB	Unit 2	196.0	ACTUAL												PLANNED											
138KV ORM-ISA L1	7L11 ORM-ISA	Unit 1	196.0	ACTUAL												PLANNED											
138KV ORM - TNG L1	7L11 ORM-TNG	Unit 1	196.0	ACTUAL												PLANNED											
138KV ORM-MAA L1	7L11 ORM-MAA	Unit 1	196.0	ACTUAL												PLANNED											
138KV ORM-MAA L2	7L12 ORM-MAA	Unit 2	196.0	ACTUAL												PLANNED											
138KV PNT-NBS L1	7L11 PNT-NBS	Unit 1	196.0	ACTUAL												PLANNED											
138KV ILO-SBA L1	7L11 ILO-SBA	Unit 1	196.0	ACTUAL												PLANNED											
138KV ILO-SBA L2	7L12 ILO-SBA	Unit 2	196.0	ACTUAL												PLANNED											

Line	Unit	Capacity	Actual
138KV PRN-CLO L1	Unit 1	196.0	ACTUAL
138KV PRN-CLO L2	Unit 2	196.0	ACTUAL
138KV SAM - AML L1	Unit 1	108.0	ACTUAL
138KV SAM - AML L2	Unit 2	108.0	ACTUAL
138KV UBA-CRA L1	Unit 1	196.0	ACTUAL
138KV DNU-CGC L1	Unit 1	420.0	ACTUAL
138KV DNU-CGC L2	Unit 2	420.0	ACTUAL
138KV QUI-COL L1	Unit 1	196.0	ACTUAL
138KV COL-CGC L1	Unit 1	196.0	ACTUAL
138KV COL-CGC L2	Unit 2	196.0	ACTUAL
138KV COL-MGD L1	Unit 1	196.0	ACTUAL
138KV DNU-MGD L1	Unit 1	196.0	ACTUAL
138KV SBA-SJB L1	Unit 1	196.0	ACTUAL
138KV DIN-PD1 L1	Unit 1	196.0	ACTUAL
138KV DIN-PD1 L2	Unit 2	196.0	ACTUAL
138KV DMA-COL L1	Unit 1	196.0	ACTUAL
138KV DMA-COL L2	Unit 2	196.0	ACTUAL
138KV DMA-SAM L1	Unit 1	196.0	ACTUAL
138KV DIN-PD3 L1	Unit 1	196.0	ACTUAL
138KV DIN-PD3 L2	Unit 2	196.0	ACTUAL
34.5KV TOL-CRO L1	Unit 1	39.6	ACTUAL
34.5KV TOL-CRO L2	Unit 2	39.6	ACTUAL
34.5KV TPO-Sangj -2nd Lift		53.8	
34.5KV 2nd Lift-Carcon Line		53.8	
34.5KV Sangj -Carcon Line 1		39.6	
34.5KV Sangj -Carcon Line 2		39.6	
34.5KV Sangj -Carcon Line 3		39.6	
	ACTUAL		

**TRANSFORMERS**

Line	Unit	Capacity	Actual
230KV COM SS - XF	Unit 1	150.0	ACTUAL
230KV COM SS - XF	Unit 1	150.0	ACTUAL
230KV COM SS - XF	Unit 5	150.0	ACTUAL
230KV COM SS - XF	Unit 6	150.0	ACTUAL
230KV DAA SS - XF	Unit 1	100.0	ACTUAL
230KV MDG SS - XF	Unit 1	300.0	ACTUAL
230KV MDG SS - XF	Unit 1	300.0	ACTUAL
230KV TAB SS - XF	Unit 1	10.0	ACTUAL
230KV ORM SS - XF	Unit 1	150.0	ACTUAL
230KV ORM SS - XF	Unit 2	150.0	ACTUAL
230KV ORM SS - XF	Unit 3	150.0	ACTUAL
230KV ORM SS - XF	Unit 4	150.0	ACTUAL
138KV AML SS - XF	Unit 1	50.0	ACTUAL
138KV AML SS - XF	Unit 2	50.0	ACTUAL
138KV AML SS - XF	Unit 3	50.0	ACTUAL
138KV BAB SS - XF	Unit 1	50.0	ACTUAL
138KV BAB SS - XF	Unit 2	50.0	ACTUAL
138KV BAB SS - XF	Unit 3	50.0	ACTUAL
138KV BCL SS - XF	Unit 2	100.0	ACTUAL
138KV BCL SS - XF	Unit 1	100.0	ACTUAL
138KV CAD SS - XF	Unit 1	50.0	ACTUAL
138KV CAD SS - XF	Unit 2	50.0	ACTUAL
138KV BAR SS - XF	Unit 1	50.0	ACTUAL
138KV CGC SS - XF	Unit 1	50.0	ACTUAL
138KV CGC SS - XF	Unit 2	50.0	ACTUAL
138KV COL SS - XF	Unit 1	50.0	ACTUAL
138KV COL SS - XF	Unit 2	100.0	ACTUAL
138KV CLO SS - XF	Unit 1	50.0	ACTUAL
138KV COM SS - XF	Unit 4	50.0	ACTUAL
138KV COM SS - XF	Unit 3	50.0	ACTUAL
138KV CNE SS - XF	Unit 1	50.0	ACTUAL
138KV DIN SS - XF	Unit 1	50.0	ACTUAL
138KV DIN SS - XF	Unit 2	50.0	ACTUAL
138KV ILO SS - XF	Unit 1	100.0	ACTUAL
138KV ILO SS - XF	Unit 1	50.0	ACTUAL
138KV ISA SS - XF	Unit 1	50.0	ACTUAL

Line	Unit	Capacity	Actual	Start	End	Notes
138KV KAB SS - XF	7XF01KAB	Unit 1	30.0			
		Unit 2	50.0			
138KV LPL SS - XF	7XF01LPL	Unit 1	100.0			
138KV MAA SS - XF	7XF01MAA	Unit 1	30.0			
138KV MAB SS - XF	7XF01MAB	Unit 1	30.0			
138KV MAN SS - XF	7XF01MAN	Unit 1	100.0			
138KV NBS SS - XF	7XF01NBS	Unit 1	50.0			
138KV NGA SS - XF	7XF01NGA	Unit 2	50.0			
138KV ORM SS - XF	7XF01ORM	Unit 1	100.0			
138KV PNT SS - XF	7XF01PNT	Unit 1	50.0			
138KV PRN SS - XF	7XF01PRN	Unit 1	30.0			
138KV SJB SS - XF	7XF01SJB	Unit 1	50.0			
138KV TOL SS - XF	7XF01TOL	Unit 1	47.0			
138KV SBA SS - XF	7XF01SBA	Unit 1	50.0			
138KV SAM SS - XF	7XF01SAM	Unit 1	30.0			
138KV CRT SS - XF	7XF01CRT	Unit 1	100.0			
138KV LBA SS - XF	7XF01LBA	Unit 1	100.0			



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 MINDANAO GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES									PLANNED OUTAGES		
<b>HYDRO</b>														
AGUS 1	UNIT 1	35		Mar 03 - 17									Nov 01 - 20	Dec 01 - 30 <sup>REV.3</sup>
	(ACTUAL)		Nov 01, 2022 - Jan 01	Mar 03 - 17		Apr 26 - 27		Jun 01 - 04						
	UNIT 2	35		Feb 16 - Mar 02		Apr 30				Aug 01 - Oct 19				
	(ACTUAL)		Feb 16	Mar 02				Jun 10 - 12		Aug 01 - Sep 30				
AGUS 2	UNIT 1	60			Apr 07 - May 21					Aug 25 - 27	Oct 01 - 17 <sup>REV.3</sup>		Nov 24 - Dec 10	
	(ACTUAL)		Feb 01 - Mar 30							Aug 25 - 27	Sep 02 - 11			
	UNIT 2	60		Mar 02 - 13	Mar 25				Jun 16 - 18			Nov 01 - 15 <sup>REV.3</sup>		Dec 15 - 17
	(ACTUAL)		Nov 01, 2022 - Jan 13			Feb 01 - Apr 01	May 30 - Jun 01		Jun 16 - 18					
	UNIT 3	60	Jan 12 - 23	Jan 29		Apr 14 - 16			Jul 07 - 23			Oct 27 - 29		
	(ACTUAL)		Feb 01 - Mar 30						Jul 07 - 22	Aug 04 - 06				
AGUS 4	UNIT 1	52.7				May 01 - 09				Aug 12		Aug 28 - Sep 29		
	(ACTUAL)									Aug 28 - Sep 15				
	UNIT 2	52.7			Apr 03 - 05	Apr 11 - 16	May 12 - 17			Aug 27	Oct 02 - Nov 01			
	(ACTUAL)													
	UNIT 3	52.7				May 23 - Jun 07						Nov 06 - 14		
	(ACTUAL)				Apr 01 - 02	May 23 - Jun 02								
AGUS 5	UNIT 1	27.5			Mar 12	Apr 21 - May 01					Oct 02 - 17			Nov 08 - 23
	(ACTUAL)					Apr 21 - 29								
	UNIT 2	27.5	Jan 29			Apr 21 - May 01						Oct 20 - Nov 19		Nov 28 - Dec 14 <sup>REV.3</sup>
	(ACTUAL)					Apr 21 - 30								
AGUS 6	UNIT 1	31.5	Feb 16	Mar 17		Apr 16	May 13 - 14		Jul 14 - 15 <sup>REV.2</sup>	Aug 16 - 25	Oct 01 - Nov 09 <sup>REV.2</sup>		Nov 05 - Dec 14 <sup>REV.3</sup>	
	(ACTUAL)			Feb 24 - 26			May 13 - 14					May 24 - Sep 28		
	UNIT 2	31.1			Apr 09 - May 08		Apr 11 - May 08 <sup>REV.1</sup>	Jun 13 - 14			Sep 16 - 25	Oct 01 - Nov 09 <sup>REV.2</sup>	Nov 05 - Dec 14 <sup>REV.3</sup>	Dec 13 - 14
	(ACTUAL)				Apr 11 - May 06			Jun 19 - 23						
	UNIT 3	50	Jan 13 - 14				May 16 - 25		Jul 13 - 14		Sep 26 - Oct 05 <sup>REV.2</sup>		Oct 16 - 25	
	(ACTUAL)		Jan 13 - 14				May 16 - 25							
	UNIT 4	25	Feb 13 - 14		Mar 12 - 14		May 16 - 25			Aug 13 - 14	Aug 14 - 21 <sup>REV.2</sup>	Oct 16 - 25	Oct 16 - Nov 29 <sup>REV.2</sup>	Nov 05 - Dec 19 <sup>REV.3</sup>
	(ACTUAL)						May 16 - 25		Jul 03 - 28		Aug 18 - 21			
	UNIT 5	43.8		Mar 13 - 14				Jun 16 - 25		Aug 22 - 29 <sup>REV.2</sup>	Sep 13 - 14		Dec 01 - 10	
	(ACTUAL)			Mar 13 - 14				Jun 16 - 25		Aug 22 - 24				
AGUS 7	UNIT 1	26.1		Mar 02 - Apr 09						Sep 01 - Oct 30 <sup>REV.2</sup>			Nov 05 - Dec 31 <sup>REV.3</sup>	
	(ACTUAL)			Mar 02 - 10										
	UNIT 2	15		Jan 02 - Feb 09				Jun 16 - 18	Jul 26 - 27					
	(ACTUAL)							Jun 10 - 11	Jul 01 - 19	Sep 06 - 15		Oct 06 - 08 <sup>REV.3</sup>	Nov 06 - 08 <sup>REV.2</sup>	
PULANGI 4	UNIT 1	75			Mar 23 - May 06						Oct 01 - 07			Nov 26 <sup>REV.3</sup>
	(ACTUAL)				Mar 23 - May 04					Sep 05 - 07				
	UNIT 2	75					Jun 03 - 25			Sep 02 - 08			Nov 26 <sup>REV.3</sup>	Dec 11 - 11 <sup>REV.3</sup>
	(ACTUAL)		Jan 07 - 09				May 11 - 14	Jun 03 - 23	Jul 11 - 14	Jul 28 - 29	Sep 02 - 04			
	UNIT 3	75						Jun 24 - 27		Aug 08 - 30		Nov 04 - 10		Nov 26 <sup>REV.3</sup>
	(ACTUAL)				Mar 03 - 06	Apr 18 - 19				Aug 08 - 30	Sep 18 - 23			
TUDAYA 2	U1	5.362			Mar 24 - 31	Apr 10	May 11		Jul 13				Oct 25	
	(ACTUAL)			Mar 04 - 19	Mar 24 - 31	Apr 01 - 03			Jun 19 - 25		Aug 29 - Sep 17			
	U2	2.775			Mar 24 - 31	Apr 11	May 12		Jul 14				Oct 26	
	(ACTUAL)		Jan 01 - 03, 06 - 09, 20 - 24, 25 - 28, 30	Feb 03, 05 - 09	10 - 13, 28 - Mar 13, 14 - 16, 17 - 19, 24 - Apr 01, 27 - 29, May 01 - 04, 10 - 12, Jun 01 - 03, Jun 13 - 15, 17 - 18, 20 - 21, 25 - 26, Jul 16 - 20, Aug 01 - 10, 11 - 15, 28 - Sep 08, 11	Apr 24 - May 03		May 04 - 13 <sup>REV.1</sup>					Nov 06	
MANOLO PLANT 1	UNIT 1	6.85												
	(ACTUAL)													
	UNIT 2	6.85				Apr 24 - May 03		May 04 - 13 <sup>REV.1</sup>					Nov 08	



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 MINDANAO GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											
MANOLO PLANT 2	(ACTUAL)													
	UNIT 3	16.12					May 04 - 08							
	(ACTUAL)				Mar 30 - Apr 03		May 04 - 07						Nov 10	Nov 06 - 17
	UNIT 4	16.12				Apr 24 - May 11		May 03 - 07					Nov 12	
	(ACTUAL)						May 03 - 07							
	UNIT 1	6.85				Apr 10 - 11, 14 - 17		Apr 11 - 14, 24 - 25					Nov 20 - 23	
	(ACTUAL)					Apr 11 - 14								
	UNIT 2	6.85				Apr 10 - 16		Apr 11 - 17					Nov 28	Nov 28 - 29
(ACTUAL)					Apr 11 - 16									
UNIT 3	6.85				Apr 10 - 14		Apr 11 - 14, 18 - 21					Nov 29	Nov 30 - Dec 01	
(ACTUAL)					Mar 29 - Apr 14		Apr 11 - 14							
UNIT 4	6.85				Apr 10 - 11, 14 - 19		Apr 11 - 14, 22 - 23					Nov 24 - 27		
(ACTUAL)					Mar 30 - Apr 02		Apr 11 - 14							
CABULIG HYDRO		8.8												
(ACTUAL)							Apr 17 - 23							
TALOMO 1	U1	0.5	Jan 11			Apr 11			Jul 11 - 17		Oct 11 - 17	Oct 17		
(ACTUAL)			Jan 01 - 02		Feb 19 - 20						Sep 14 - 16			
U2	0.5	Jan 11				Apr 11			Jul 11 - 17		Oct 11 - 17	Oct 17		
(ACTUAL)			Jan 08 - 10, 17 - 18, 21 - 23, 27 - 29, Feb 02 - 05, 05 - 07, 12 - 14, Mar 05 - 12, 22 - 24, 31 - Apr 02, 07 - 09, 12 - 15, 16 - 23, 24 - 30, May 02 - 04, 05 - 08, 08 - 12, 21 - 23, 30 - 31, Jun 01 - 04, 09 - 11, 11 - 15, 15 - 19, 23 - 24, 25 - 27, 27 - 30, Jul 08 - 12, 14 - 22, 23 - 24, 26 - Aug 12, 13 - 16, 28 - Sep 08, 26 - 27, 28 - 30											
TALOMO 23	2 U1	0.2			Mar 17			Jun 06 - 15	Jul 04		Sep 13			Dec 12 - 13
(ACTUAL)								Jun 06 - 14			Jul 04 - 31			
2 U2	0.2				Mar 17			Jun 06 - 15	Jul 04		Sep 13	Oct 03 - 04		Dec 12 - 13
(ACTUAL)								Jun 06 - 14						
2 U3	0.2				Mar 17			Jun 06 - 15	Jul 04		Sep 13	Oct 03 - 04		Dec 12 - 13
(ACTUAL)								Jun 06 - 14						
2A U1	0.45				Mar 10			Jun 06 - 13	Jul 04		Sep 06	Oct 03 - 04		Nov 29 - 30
(ACTUAL)				Feb 18 - 19				Jun 06 - 13						
2A U2	0.2				Mar 10			Jun 06 - 13	Jul 04		Sep 06	Oct 03 - 04		Nov 29 - 30
(ACTUAL)								Jun 06 - 13						
2B U1	0.3				Mar 15			Jun 06 - 13	Jul 04		Sep 12	Oct 03 - 04		Dec 05 - 06
(ACTUAL)								Jun 06 - 13						
3 U1	0.96	Jan 19				Apr 19			Jun 27 - Jul 04			Oct 02 - 03	Oct 24 - 25	
(ACTUAL)									Jun 27 - Jul 04					
3 U2	0.96	Jan 19				Apr 19			Jun 27 - Jul 04			Oct 02 - 03	Oct 24 - 25	
(ACTUAL)					Mar 15 - Apr 19				Jun 27 - Jul 04		Aug 10 - 14			
AGUSAN		1.6					Apr 11 - 25							
(ACTUAL)							Apr 04 - 06							
SIBULAN	A U1	8.25		Feb 28 - Mar 07	Mar 17, 21	Apr 03	Apr 17	Apr 27	Jun 19	Aug 09	Oct 01	Oct 09	Nov 09	Dec 11
(ACTUAL)				Feb 28 - Mar 08					Jun 19 - 26	Aug 01 - 15	Sep 07 - 08			
A U2	8.25			Feb 28 - Mar 07	Mar 21	Apr 03			Jun 19 - 26			Oct 11		
(ACTUAL)				Feb 28 - Mar 04					Jun 19 - 26					
B U1	13					Mar 21 - Apr 03						Oct 18		
(ACTUAL)					Mar 21 - Apr 03			Jun 14 - 17	Jun 20 - 21					
B U2	13					Mar 21 - Apr 03	May 14		Jul 16		Oct 11	Oct 19	Oct 28	Nov 11
(ACTUAL)			Feb 07 - 09, 10 - 13		Mar 21 - Apr 03			Jun 19 - 21	Jun 21 - 26	Jul 17 - 20	Aug 01 - 15	Sep 07 - 08		
T1 U1	6.6						May 19 - 24	Jun 05	Jul 06		Sep 07	Oct 03		Dec 20
(ACTUAL)			Jan 15 - 18				May 19 - 23		Jun 19 - 30					
BUBUNAWAN		6.6				Apr 08 - 29				Aug 02				Nov 29



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 MINDANAO GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											
EURO HYDRO	(ACTUAL)	2.4	Feb 13 - 14	Mar 13 - Apr 03										
	(ACTUAL)	2.6		Mar 06 - 10										
ALAMADA HYDRO	(ACTUAL)											Aug 09 - Sep 30		
<b>COAL</b>														
MCFPP STEAG	UNIT 1   116			Mar 07 - 13				Jul 04 - 26		Jul 04 - 31 <sup>REV.1</sup>			Nov 07 - 13	
	(ACTUAL)	116		Mar 07 - 13				Jul 04 - Aug		Aug 25 - Sep				
THERMA SOUTH (TSI)	UNIT 2   116			Mar 10 - 16					Jul 15 - Aug 06		Aug 20 - Aug <sup>REV.1</sup>			Nov 18 - 24
	(ACTUAL)	150		Mar 10 - 16					Jul 20 - Aug		Aug 07 - 08	Aug 23 - Sep	Sep 11 - 16, 18 - 25	
SARANGANI (SEC)	UNIT 1   118					May 01 - 08		May 19 - 25			Sep 17 - Oct 11 <sup>REV.2</sup>		Sep 23 - Oct 17	
	(ACTUAL)	100								Aug 22 - Oct 01 <sup>REV.2</sup>			Sep 17 - 30	Oct 10 - Nov 19
MALITA (SMCPC)	UNIT 2   100							Jun 13 - 18						
	(ACTUAL)	150			Mar 21 - 24					Aug 26 - Sep			Aug 22 - Sep 26	Nov 08 - 28 <sup>REV.3</sup>
FDC-MISAMIS (FDCMC)	UNIT 1   150		Feb 03 - 08											
	(ACTUAL)	150							Jul 30 - Aug 19					Oct 12 - Nov 01 <sup>REV.3</sup>
GN POWER	UNIT 2   150				Jan 15 - Feb 28					Aug 10 - Sep 23				Oct 09 - Nov 27 <sup>REV.1</sup>
	(ACTUAL)	135	Jan 05 - 14	Jan 15 - 22										
MINERGY COAL	PH 1   135									Aug 26 - Sep 15 <sup>REV.2</sup>			Sep 18 - Oct 08	
	(ACTUAL)	135						Feb 01, 2022 - May 29			Aug 26 - Sep 08			
MAGPP	PH 2   135										Sep 05 - 11			
	(ACTUAL)	135								Aug 26 - Sep 15			Sep 18 - Oct 08 <sup>REV.2</sup>	
MAGPP BINARY 3	PH 3   135				Feb 17 - Mar 15								Sep 18 - 30	
	(ACTUAL)	135								Sep 06 - Oct 16			Sep 20 - 30	Oct 17 - 30 <sup>REV.3</sup>
DIESEL	UNIT 1   135				Apr 06 - 07	Apr 10 - 17								
	(ACTUAL)	135				Apr 19 - 23							Oct 23 - Dec 02	Nov 01 - 22 <sup>REV.3</sup>
MAGPP	UNIT 3   135												Oct 23 - Nov 13 <sup>REV.1</sup>	
	(ACTUAL)	135												
MAGPP	UNIT 4   135				Mar 23 - Apr 07				Jul 01 - 07					
	(ACTUAL)	55	Jan 07 - 19											Sep 18 - 23
MAGPP	UNIT 1   55		Feb 04 - 09					Jul 08 - 27 <sup>REV.2</sup>		Sep 02 - 21				
	(ACTUAL)	55						Jun 02 - 09						Sep 28 - 30
MAGPP	UNIT 2   55			Mar 04 - 09					Aug 05 - 24 <sup>REV.2</sup>			Oct 07 - 26		
	(ACTUAL)	55	Nov 14, 2022 - Jan							Sep 01 - 11				
MAGPP	UNIT 3   55			Mar 05									Nov 04 - 23	Dec 02 - 21 <sup>REV.2</sup>
	(ACTUAL)	55	Jan 23 - 28				Jan 28 - May 23						Oct 11 - 30	
<b>GEOHERMAL</b>														
MAGPP	UNIT 1   54									Sep 13 - 30			Dec 05 - 22 <sup>REV.1</sup>	
	(ACTUAL)	54							Jul 15 - 16					
MAGPP	UNIT 2   54													
	(ACTUAL)	54							Jul 25 - 29 <sup>REV.2</sup>		Sep 13 - 30		Dec 05 - 22 <sup>REV.1</sup>	
<b>DIESEL</b>														
	(ACTUAL)		Jan 24 - 29			Apr 29 - May 01		Jun 26 - 29		Jul 07 - 09, 09 - 11, 12 - 16, 25 - Aug 01		Aug 01 - 21, 23, 23 - 24, 26 - 31, Sep 11 - 12, 24 - 25, 27		



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 MINDANAO GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE ■ ACTUAL PLANNED OUTAGE ■ FORCED OUTAGE  
■ PROPOSED REVISED PMS ■ UNPLANNED MAINTENANCE OUTAGE ■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES											PLANNED OUTAGES
PB 104	UNIT 1	8												
	UNIT 2	8												
	UNIT 3	8												
	UNIT 4	8												
APTM1	UNIT 1	50		Feb 05 - 14	Feb 12 - 14					Aug 07 - 15 <sup>REV.2</sup>	Sep 02 - 10 <sup>REV.1</sup>		Nov 06 - 08	
	(ACTUAL)			Feb 12 - 14						Aug 07 - 14				
	UNIT 2	50		Feb 15 - 17						Aug 16 - 18 <sup>REV.2</sup>			Nov 13 - 14	Dec 01 - 1 <sup>REV.3</sup>
	(ACTUAL)			Feb 15 - 17						Aug 16 - 18			Nov 13 - 21 <sup>REV.1</sup>	Dec 01 - 1 <sup>REV.3</sup>
APTM2	UNIT 1	50			Mar 08 - 10							Oct 26 - 31	Oct 26 - 30 <sup>REV.2</sup>	
	(ACTUAL)				Mar 08 - 11									
	UNIT 2	50			Mar 11 - 15							Oct 23 - 25		
	(ACTUAL)				Mar 11 - 16									
SPPC	UNIT 1	11												
	UNIT 2	11												
	UNIT 3	11												
	UNIT 4	11												
	UNIT 5	11												
	UNIT 6	11												
WMPC	UNIT 1	11			Mar 13 - 19									Dec 19 <sup>REV.1</sup>
	(ACTUAL)				Mar 26 - 27									
	UNIT 2	11	Jan 16 - 22											Dec 19 <sup>REV.1</sup>
	UNIT 3	11												Dec 19 <sup>REV.1</sup>
	UNIT 4	11												Dec 19 <sup>REV.1</sup>
	(ACTUAL)				Mar 13 - 21	Apr 02 - 17						May 01 - Sep 30		
	UNIT 5	11												Dec 19 <sup>REV.1</sup>
	(ACTUAL)									Aug 24 - 25				
	UNIT 6	11									Oct 01 - 10			Dec 20 <sup>REV.1</sup>
	UNIT 7	11								Sep 01 - 10				Dec 20 <sup>REV.1</sup>
(ACTUAL)				Mar 13 - 14										
UNIT 8	11												Dec 20 <sup>REV.1</sup>	
(ACTUAL)				Mar 23 - 26		May 08 - 11								
UNIT 9	11							Jul 01 - Aug 20					Dec 20 <sup>REV.1</sup>	
(ACTUAL)			Feb 28 - Mar 02			May 15 - 16				Aug 18 - 19	Aug 21 - 24			
UNIT 10	11	Jan 16 - Feb 28			Mar 05			Jul 01 - Aug 15 <sup>REV.1</sup>			Sep 01 - Oct 15 <sup>REV.2</sup>	Oct 16 - Nov 30 <sup>REV.3</sup>	Dec 20 <sup>REV.1</sup>	
(ACTUAL)								Jul 31 - Aug 16						
MPC 1		70												
MPC 2		44												
AGREKO DASURECO		17												
AGREKO SOCOTECO-1		14												
BUKIDNON POWER		5												
COTABATO LIGHT		10												
EEI HFO	UNIT 1	5												
	UNIT 2	5												
	UNIT 3	5									Oct 09 - Nov 12 <sup>REV.3</sup>		Nov 13 - Dec 17 <sup>REV.3</sup>	
KING ENERGY PANAON		15												
	(ACTUAL)										Aug 29 -			
KING ENERGY QUEZON		3												
KING ENERGY GINGOOG		8												
KING ENERGY TANDAG		8												



NATIONAL GRID CORPORATION OF THE PHILIPPINES  
CY 2023 MINDANAO GRID OPERATING PROGRAM

**LEGEND:** ■ ORIGINAL SCHEDULE PLANNED OUTAGE  
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE  
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE  
■ DEACTIVATED SHUTDOWN

**Revision 3**  
**(Actual from Jan to Sep)**

POWER PLANT	UNIT NO.	RATED CAP (MW)	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
			ACTUAL OUTAGES									PLANNED OUTAGES		
	(ACTUAL)								Jul 15 - 18					
KING ENERGY MARAMAG		8												
KING ENERGY CAMIGUIN		4												
KING ENERGY JIMENEZ		8												
MEGC	UNIT 1	15						Jul 03 - 18			Oct 02 - 13 <sup>REV. 3</sup>			Nov 06 - 10, 11 - 25 <sup>REV. 1</sup>
	UNIT 2	15						Jul 19 - Aug 02			Oct 09 - 23 <sup>REV. 3</sup>		Nov 06 - 10 <sup>REV. 1</sup>	Nov 26 - Dec 1 <sup>REV. 1</sup>
PKPOWER BUKIDNON		6												
PKPOWER SOCOTECO		21												
PKPOWER SF		37												
PSC		37												
SO ENERGY		15												
SUPREME POWER CORP		12												
ZAMCELCO		5												
BPC PLANT 1		4							Jul 02 - 03					
BPC PLANT 2		2.5							Jul 04 - 05					
NBPC		5							Jul 06 - 07					
	(ACTUAL)										Aug 10 - 31			
<b>BIOMASS</b>														
LAMSAN BIOMASS		10	Jan 01 - 03					Jul 01 - 12		Jul 10 - 17 <sup>REV. 2</sup>				
	(ACTUAL)		Dec 13, 2022 - Jan 08					Jul 10 - 17		Jul 18 - Aug				
CSCI		36												
SURALLAH BIOMASS		6		Mar 06 - 15							Oct 02 - 21			
	(ACTUAL)			Mar 26 -	Apr 22 - May			May 30 - Jun 02	Jul 22 - 30	Aug 16 - 19				
BFI BIOGAS		10												
BFI BIOMASS		6						Jul 01 - 08				Oct 28 - Nov 04		
	(ACTUAL)					May 19 - Jun 10								
NACSUR		6												
GEEC BIOMASS		4												
<b>SOLAR</b>														
DIGOS SOLAR		25												
KIBAWA		8												
KIRAHON		12												
SURALLAH		5												
ASTRONERGY		20												
	(ACTUAL)										Aug 17 - Sep 30			

Remarks  
REV. 1 = Approved GOMP Rev 1  
REV. 2 = Approved GOMP Rev 2

**PREPARED BY:**  
National System Operations





**MINDANAO SYSTEMS OPERATION**  
GOMP CALENDAR OF ACTIVITIES for the year 2023 (2023-2025\_A3\_2023)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

EQUIPMENT NAME	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7XF04GSA	Jan21 [6:0] -Jan21[18:0]											
	Jan21 [6:12] -Jan21[17:30] - ACTUAL											
7XF05GSA	Jan22 [6:0] -Jan22[0:18]											
	Jan22 [6:5] -Jan22[16:25] - ACTUAL											
7LI1BLO-AG2	Jan28 [8:0] -Jan28[17:0]											
	Jan28 [8:6] -Jan28[17:5] - ACTUAL											
7XF03NAA	Jan29 [0:1] -Jan29[5:0]											
	Jan29 [0:1] -Jan29[5:0]---											
7XF01DAV	Jan29 [6:0] -Jan29[18:0]											
	Jan29 [6:19] -Jan29[16:14] - ACTUAL											
7LI2DAV-BUN	Jan29 [7:0] -Jan29[17:0]											
	Jan29 [7:1] -Jan29[16:47] - ACTUAL											
8LI2CMA-MCO	Jan29 [7:0] -Jan29[17:0]											
	Jan15 [7:4] -Jan15[15:38] - ACTUAL											
7LI1BLO-LUG	Jan29 [8:0] -Jan29[17:0]											
				Apr12 [7:11] -Apr12[18:11] - ACTUAL								
7LI2BLO-AG2	Jan29 [8:0] -Jan29[17:0]											
	Jan29 [8:5] -Jan29[16:24] - ACTUAL											
7LI1VLN-JAS	Feb5 [8:0] -Feb5[17:0]											
	Feb12 [7:9] -Feb12[11:34] - ACTUAL											
7LI1JAS-NAS	Feb5 [8:0] -Feb5[17:0]											
	Feb5 [7:37] -Feb5[14:41] - ACTUAL											
7LI1MAC-TM1	Feb25 [7:0] -Feb25[17:0]											
	Feb16 [7:5] -Feb16[15:25] - ACTUAL											
7LI2MAC-TM1	Feb26 [7:0] -Feb26[17:0]											
	Feb13 [7:3] -Feb13[13:50] - ACTUAL											
7XF01MAC	Mar5 [6:0] -Mar5[18:0]											
	Mar5 [6:33] -Mar5[15:18] - ACTUAL											
7XF02PIT	Mar12 [8:0] -Mar12[17:0]											
	Mar12 [8:4] -Mar12[15:43] - ACTUAL											
7LI1BLO-IDP	Mar12 [8:0] -Mar12[17:0]											
				Apr25 [8:5] -Apr25[17:5] - ACTUAL								
7LI1MNO-MRM	Mar18 [8:0] -Mar18[17:0]											
	Mar18 [8:17] -Mar18[15:16] - ACTUAL											
7XF03DAV	Mar19 [6:0] -Mar19[18:0]											
	Mar19 [4:5] -Mar19[23:9] - ACTUAL											
7XF03PLA	Mar19 [6:0] -Mar19[18:0]											
	Mar12 [9:4] -Mar12[16:37] - ACTUAL											
7XR01BIS	Mar20 [6:0] -Mar20[18:0]											
	Mar20 [6:0] -Mar20[18:0]---											
7LI2MAT-GSA	Mar25 [7:0] -Mar25[18:0]											
	Mar25 [7:41] -Mar25[16:42] - ACTUAL											
7XF02NAA	Mar25 [8:0] -Mar25[17:0]											
	Mar25 [8:3] -Mar25[16:25] - ACTUAL											
8LI2VLN-MRM	Mar25 [8:0] -Mar25[17:0]											
	Mar25 [8:39] -Mar25[14:7] - ACTUAL											
7XF02PLA	Mar26 [6:0] -Mar26[18:0]											
	Mar26 [6:49] -Mar26[15:30] - ACTUAL											
7LI2VLN-JAS	Mar26 [8:0] -Mar26[17:0]											
	Mar26 [8:12] -Mar26[15:26] - ACTUAL											
7XF02MAC	Apr1 [6:0] -Apr1[18:0]											
	Apr1 [7:55] -Apr1[17:49] - ACTUAL											
7XF02TAC	Apr2 [6:0] -Apr2[18:0]											
	Apr2 [6:0] -Apr2[18:0]---											
7LI1OPO-LUG	Apr2 [8:0] -Apr2[17:0]											
	Feb15 [13:1] -Feb15[16:24] - ACTUAL											

**APPROVED**



## MINDANAO SYSTEMS OPERATION

GOMP CALENDAR OF ACTIVITIES for the year 2023 (2023-2025\_A3\_2023)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7LI1JAS-BUT					Apr2 [8:0] -Apr2[17:0]								
					Apr2 [8:18] -Apr2[16:18] - ACTUAL								
7LI1OPO-TAG					Apr9 [8:0] -Apr9[17:0]								
					Apr22 [6:45] -Apr22[17:57] - ACTUAL								
7XF01BUT					Apr15 [6:0] -Apr15[18:0]								
					Apr15 [6:8] -Apr15[17:26] - ACTUAL								
8XF02TOR					Apr16 [6:0] -Apr16[18:0]								
					Apr16 [8:5] -Apr16[17:3] - ACTUAL								
7LI1KIB-DAV					Apr16 [8:0] -Apr16[17:0]								
					May21 [8:2] -May21[16:51] - ACTUAL								
7LI1AG5-AUR					Apr16 [8:0] -Apr16[17:0]								
									Jul30 [8:31] -Jul30[17:3] - ACTUAL				
7XR02BIS					Apr17 [6:0] -Apr17[18:0]								
					Apr17 [6:0] -Apr17[18:0]---								
7XR03BIS					Apr17 [6:0] -Apr17[18:0]								
					Apr17 [6:0] -Apr17[18:0]---								
7LI1BLO-AG6					Apr18 [8:0] -Apr18[17:0]								
					Apr18 [8:7] -Apr18[17:0] - ACTUAL								
7LI2BLO-AG6					Apr20 [8:0] -Apr20[17:0]								
					Apr20 [8:7] -Apr20[17:12] - ACTUAL								
7LI1TOR-MAT					Apr22 [7:0] -Apr22[17:0]								
					Apr22 [7:6] -Apr22[16:25] - ACTUAL								
7LI1AUR-NAA					Apr22 [8:0] -Apr22[17:0]								
					Apr22 [8:0] -Apr22[17:0]---								
7LI2TOR-MAT					Apr23 [7:0] -Apr23[17:0]								
					Apr23 [7:5] -Apr23[16:14] - ACTUAL								
7LI1LUG-OPO					Apr23 [8:0] -Apr23[17:0]								
					Apr23 [8:0] -Apr23[17:0]---								
7LI1BLO-TAG					Apr29 [8:0] -Apr29[17:0]								
					May4 [7:8] -May4[17:49] - ACTUAL								
7LI1TAG-VLN					Apr29 [8:0] -Apr29[17:0]								
					Apr22 [6:44] -Apr22[18:2] - ACTUAL								
8XF01CMA					Apr30 [6:0] -Apr30[18:0]								
					Apr30 [7:15] -Apr30[16:11] - ACTUAL								
7LI2TAG-VLN					Apr30 [8:0] -Apr30[17:0]								
									Jun18 [8:5] -Jun18[16:46] - ACTUAL				
7LI1IDP-LUG					Apr30 [8:0] -Apr30[17:0]								
									May23 [8:10] -May23[18:38] -				
7XF01AG6					Apr30 [8:0] -Apr30[17:0]								
					Apr27 [8:10] -Apr27[17:9] - ACTUAL								
7LI1MAT-KID					May6 [7:0] -May6[17:0]								
					May6 [6:1] -May6[16:42] - ACTUAL								
7LI1SFN-BIS					May7 [7:0] -May7[17:0]								
					May7 [7:2] -May7[16:48] - ACTUAL								
7LI2MAT-KID					May7 [7:0] -May7[17:0]								
					May7 [8:36] -May7[15:48] - ACTUAL								
7LI2MNO-MRM					May7 [8:0] -May7[17:0]								
					May6 [6:36] -May6[15:26] - ACTUAL								
7LI1KIB-TAC					May7 [8:0] -May7[17:0]								
					May7 [8:0] -May7[17:0]---								
8LI1MRM-BUN					May13 [7:0] -May13[17:0]								
					May13 [6:33] -May13[16:29] -								
7XF01DAV					May14 [6:0] -May14[18:0]								
					May14 [6:23] -May14[17:59] -								
8LI1VLN-MRM					May14 [7:0] -May14[18:0]								
					May14 [7:8] -May14[17:48] - ACTUAL								

APPROVED



**MINDANAO SYSTEMS OPERATION**  
GOMP CALENDAR OF ACTIVITIES for the year 2023 (2023-2025\_A3\_2023)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI2MRM-BUN						May14 [7:0] -May14[17:0]							
						May14 [8:30] -May14[17:30] -							
7LI2AUR-POZ						May14 [8:0] -May14[17:0]							
						May14 [8:5] -May14[16:17] - ACTUAL							
7LI1DAV-TOR						May20 [7:0] -May20[17:0]							
						May20 [7:0] -May20[17:0]---							
7XF01VLN						May20 [8:0] -May20[17:0]							
						May20 [8:24] -May20[16:46] -							
7LI1BLO-AUR						May21 [8:0] -May21[17:0]							
						May28 [5:16] -May28[14:16] -							
7XF01BUN						May28 [6:0] -May28[18:0]							
						May28 [6:1] -May28[15:23] - ACTUAL							
7LI1KIB-SKU						May28 [8:0] -May28[17:0]							
								Jul23 [6:48] -Jul23[15:32] - ACTUAL					
7LI1BUT-SFN							Jun9 [7:0] -Jun9[17:0]						
							Jun11 [6:4] -Jun11[16:34] - ACTUAL						
8LI1MAT-CMA							Jun10 [7:0] -Jun10[17:0]						
							Jun10 [7:6] -Jun10[16:52] - ACTUAL						
8LI2MAT-CMA							Jun11 [7:0] -Jun11[17:0]						
							Jun11 [7:2] -Jun11[14:48] - ACTUAL						
7LI1BUN-MAC							Jun24 [8:0] -Jun24[17:0]						
							Jun25 [8:3] -Jun25[16:32] - ACTUAL						
7LI1MRM-KIB							Jun24 [8:0] -Jun24[17:0]						
							Jun24 [8:4] -Jun24[16:27] - ACTUAL						
7LI1NAA-ZAM							Jun25 [8:0] -Jun25[17:0]						
								Jul9 [8:54] -Jul9[17:0] - ACTUAL					
7LI1DAV-TOR							Jun26 [0:0] -Jun26[23:59]						
							Jun26 [0:0] -Jun26[23:59]---						
7LI2MRM-KIB							Jul1 [8:0] -Jul1[17:0]						
								Jul19 [8:28] -Jul19[16:53] - ACTUAL					
7LI2AUR-NAA							Jul2 [8:0] -Jul2[17:0]						
							Jul2 [8:0] -Jul2[17:0]---						
7MT03GSA							Jul6 [6:0] -Jul6[18:0]						
							Jul6 [6:0] -Jul6[18:0]---						
7LI2TAG-MNO							Jul9 [8:0] -Jul9[17:0]						
							Jul9 [6:36] -Jul9[16:51] - ACTUAL						
7LI2BUT-PLA							Jul15 [7:0] -Jul15[17:0]						
							Jul15 [7:4] -Jul15[15:41] - ACTUAL						
7LI1BUT-PLA							Jul16 [7:0] -Jul16[17:0]						
							Jul16 [6:7] -Jul16[16:0] - ACTUAL						
7LI1DAV-BUN							Jul29 [7:0] -Jul29[17:0]						
							Jul29 [7:2] -Jul29[16:49] - ACTUAL						
7LI1BLO-AG5							Jul30 [8:0] -Jul30[17:0]						
							Jul29 [6:16] -Jul29[17:59] - ACTUAL						
7LI1CMA-MCO							Aug12 [6:0] -Aug12[18:0]						
							Aug12 [6:0] -Aug12[18:0]---						
7LI2DAV-TOR							Aug12 [7:0] -Aug12[17:0]						
							Aug12 [7:0] -Aug12[17:0]---						
7LI1AG2-KIB							Aug12 [8:0] -Aug12[17:0]						
							Aug12 [8:0] -Aug12[17:0]---						
7LI1AUR-POZ							Aug12 [8:0] -Aug12[17:0]						
							Aug12 [6:15] -Aug12[14:36] -						
7LI2AG2-KIB							Aug13 [8:0] -Aug13[17:0]						
							Aug13 [8:0] -Aug13[17:0]---						
8LI1BLO-VLN							Aug17 [8:0] -Aug17[17:0]						
							Aug17 [8:9] -Aug17[16:48] - ACTUAL						

**APPROVED**



**MINDANAO SYSTEMS OPERATION**  
GOMP CALENDAR OF ACTIVITIES for the year 2023 (2023-2025\_A3\_2023)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7LI2KIB-DAV										Aug26 [8:0] -Aug26[17:0]			
										Aug26 [8:0] -Aug26[17:0]---			
7XF04TAC										Aug27 [6:0] -Aug27[18:0]			
										Aug27 [6:0] -Aug27[18:0]---			
7LI2NAA-ZAM										Aug27 [8:0] -Aug27[17:0]			
										Aug27 [8:0] -Aug27[17:0]---			
7XF01MRW										Aug27 [8:0] -Aug27[17:0]			
										Aug27 [8:0] -Aug27[17:0]---			
7LI1TAG-MNO										Aug27 [8:0] -Aug27[17:0]			
										Aug27 [8:0] -Aug27[17:0]---			
7LI1BIS-NAB										Sep2 [7:0] -Sep2[17:0]			
										Sep2 [7:0] -Sep2[17:0]---			
7XF01MAC										Sep3 [6:0] -Sep3[18:0]			
										Sep3 [6:0] -Sep3[18:0]---			
7XF02BUT										Sep10 [6:0] -Sep9[18:0]			
										Sep10 [6:0] -Sep9[18:0]---			
8LI2BLO-VLN										Sep14 [8:0] -Sep14[17:0]			
										Sep14 [8:0] -Sep14[17:0]---			
7LI1BUN-NAB										Sep16 [7:0] -Sep16[17:0]			
										Sep16 [7:0] -Sep16[17:0]---			
7XF01NAA										Sep16 [8:0] -Sep16[17:0]			
										Sep16 [8:0] -Sep16[17:0]---			
7LI3MRM-KIB										Sep17 [8:0] -Sep17[17:0]			
										Sep17 [8:0] -Sep17[17:0]---			
7LI1NAS-BUT										Sep23 [7:0] -Sep23[17:0]			
										Sep23 [7:0] -Sep23[17:0]---			
7XF02PLA										Sep24 [6:0] -Sep24[18:0]			
										Sep24 [6:0] -Sep24[18:0]---			
7XF02NAS										Sep30 [6:0] -Sep30[18:0]			
										Sep30 [6:0] -Sep30[18:0]---			
7XF02TAC										Oct1 [6:0] -Oct1[18:0]			
										Oct1 [6:0] -Oct1[18:0]---			
8LI1TOR-MAT										Oct7 [8:0] -Oct7[17:0]			
										Oct7 [8:0] -Oct7[17:0]---			
8LI2TOR-MAT										Oct8 [8:0] -Oct8[17:0]			
										Oct8 [8:0] -Oct8[17:0]---			
7LI1MAC-NAB										Oct21 [7:0] -Oct21[17:0]			
										Oct21 [7:0] -Oct21[17:0]---			
7LI1TAC-GSA										Oct28 [7:0] -Oct28[18:0]			
										Oct28 [7:0] -Oct28[18:0]---			
7LI2TAC-GSA										Oct29 [7:0] -Oct29[18:0]			
										Oct29 [7:0] -Oct29[18:0]---			
7XF02NAB										Nov4 [6:0] -Nov4[18:0]			
										Nov4 [6:0] -Nov4[18:0]---			
7XF02POZ										Nov5 [8:0] -Nov5[17:0]			
										Nov5 [8:0] -Nov5[17:0]---			
7LI1MAT-GSA										Nov11 [7:0] -Nov11[18:0]			
										Nov11 [7:0] -Nov11[18:0]---			
7XF01MRM										Nov19 [8:0] -Nov19[17:0]			
										Nov19 [8:0] -Nov19[17:0]---			
										Jul30 [6:15] -Jul30[18:0] - ACTUAL			

**APPROVED**